

**Oregon Water Resources Department  
Water Right Services Division**

**Application for Extension of Time**

In the Matter of the Application for an Extension of Time	)	PROPOSED
for Permit G-15503, Water Right Application G-15914, in	)	FINAL
the name of James and Janet Haydn-Myer	)	ORDER

---

Permit Information

Application:	G-15914
Permit:	G-15503
Basin:	14 – Klamath / Watermaster District 17
Date of Priority:	January 22, 2003
Source of Water:	Well 3 in Sycan River Basin
Purpose or Use:	Irrigation use on 126.1 acres and supplemental irrigation use on 80.0 acres
Maximum Rate:	1.9 cubic feet per second (cfs)

---

***Please read this Proposed Final Order in its entirety as it contains additional conditions not included in the original permit.***

*In Summary, the Department proposes to:*

- Grant an extension of time to apply water to full beneficial use from October 1, 2017, to October 1, 2023<sup>1</sup>.
- Make the extension subject to certain conditions set forth below.

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

---

<sup>1</sup>Pursuant to ORS 537.630(4), upon the completion of beneficial use of water allowed under the permit, the permittee shall hire a certified water rights examiner to survey the appropriation. Within one year after the complete application of water to a beneficial use (or by the date allowed for the complete application of water to a beneficial use), the permittee shall submit a map of the survey and a new or revised claim of beneficial use as deemed appropriate by the Department.

## **ACRONYM QUICK REFERENCE**

Department – Oregon Department of Water Resources

Application – Application for Extension of Time

PFO – Proposed Final Order

cfs – cubic feet per second

gpm – gallons per minute

Well 3 – KLAM 59869

FOF – Finding of Fact

## **AUTHORITY**

Generally, see ORS 537.630 and OAR Chapter 690 Division 315.

**ORS 537.630(1)** provides in pertinent part that the Oregon Water Resources Department (Department) for good cause shown shall order and allow an extension of time within which irrigation or other works shall be completed or the right perfected. In determining the extension, the Department shall give due weight to the considerations described under ORS 539.010(5) and to whether other governmental requirements relating to the project have significantly delayed completion of construction or perfection of the right.

**ORS 539.010(5)** instructs the Director to consider: the cost of the appropriation and application of the water to a beneficial purpose; the good faith of the appropriator; the market for water or power to be supplied; the present demands therefor; and the income or use that may be required to provide fair and reasonable returns upon the investment.

**OAR 690-315-0040** provides that in order to approve an application for an extension of time to complete construction or apply water to full beneficial use, the Department shall make the findings in OAR 690-315-0040(1) including a finding that there is “good cause” to approve the extension. OAR 690-315-0040(2)-(4) contains the factors that the Department must consider to make findings that support a “good cause” determination.

**OAR 690-315-0050(5)** states that extension orders may include, but are not limited to, any condition or provision needed to: ensure future diligence; mitigate the effects of the subsequent development on competing demands on the resource; and periodically document the continued need for the permit.

## **FINDINGS OF FACT**

1. On October 20, 2003, Permit G-15503 was issued by the Department. The permit authorizes the use of up to 1.9 cfs of water from Well 3 in Sycan River Basin for irrigation use on 126.1 acres and supplemental irrigation use on 80.0 acres. The permit specified complete application of water was to be made on or before October 1, 2008.
2. On September 12, 2013, an assignment by proof from Kenneth and Dianne Buscher to James and Janet Haydn-Myer, was recorded in the records of the Water Resources Department.

3. One prior permit extension has been granted for Permit G-15503. The previous extension request resulted in the completion dates for full application of water being extended from October 1, 2008, to October 1, 2017.
4. On October 2, 2017, the permit holder, James and Janet Haydn-Myer, submitted an "Application for Extension of Time" (Application) to the Department, requesting the time to apply water to full beneficial use under the terms and conditions of Permit G-15503 be extended from October 1, 2017, to October 1, 2019.
5. On October 10, 2017, notification of the Application for Permit G-15503 was published in the Department's Public Notice. No public comments were received regarding the Application.
6. On October 20, 2017, the permit holder submitted an amendment to their Application. The amendment requested the extended time to apply water to full beneficial use of the water system be changed from October 1, 2019, to October 1, 2023.
7. On October 20, 2017, the permit holder submitted additional information to supplement their Application. The additional information was to clarify the rate of water used for irrigation and supplemental irrigation, and to identify color coding used on the map submitted with the Application.

**Review Criteria [OAR 690-315-0040]**

*In order to approve an Application for an Extension of Time to complete construction and/or apply water to full beneficial use pursuant to ORS 537.230 or 537.630, or to begin construction, pursuant to ORS 537.248, the Department must make the findings in OAR 690-315-0040(1)(a) – (d).*

**Complete Extension of Time Application OAR 690-315-0040(1)(a)**

8. On October 2, 2017, the Department received a completed Application and the fee specified in ORS 536.050 from the permit holder.

**Start of Construction OAR 690-315-0040(1)(b) and 690-315-0040(5)**

9. Construction of KLAM 59869 (Well 3) began prior to October 1, 2017, as specified in the previous extension as being the date to apply water to full beneficial use.
10. According to the well log received by the Department on September 28, 2017, construction of Well 3 began September 6, 2017.

Based on Finding of Fact (FOF) 9 and 10, the Department has determined that the prosecution of the construction of the well began prior to October 1, 2017.

**Good Cause [OAR 690-315-0040(1)(d)]**

*The Department must find that there is “good cause” to approve the extension. In making a “good cause” finding, the Department shall consider the requirements set forth under OAR 690-315-0040(2).*

**Reasonable Diligence of the Appropriator [OAR 690-315-0040(2)(a)]**

*In order to make a finding of “good cause” to approve the extension, the Department shall consider whether the applicant has demonstrated “reasonable diligence” in previous performance under the permit. OAR 690-315-0040(2)(a). In determining “reasonable diligence”, the Department shall consider, but is not limited to, the following factors: a) The amount of construction completed within the time allowed in the permit or previous extension; b) The amount of beneficial use made of the water during the permit or previous extension time limits; c) Water right holder conformance with the permit or previous extension conditions; and d) Financial investments made toward developing the beneficial use of water.*

**Amount of Construction OAR 690-315-0040(3)(a)**

The amount of construction completed within the time allowed in the previous extension.<sup>2</sup>

11. During the most recent extension period, being from October 1, 2008, to October 1, 2017, the following was accomplished:

- completed construction of Well 3;
- installed a meter;
- established ditches and installed regulating gates; and
- installed piping.

The Application provides evidence of progress of physical work made towards completion of the water system, enough to qualify as the minimum necessary for the Department to find good cause and reasonable diligence towards complete application of water to a beneficial use.

**Compliance with Conditions OAR 690-315-0040(3)(c)**

*The water right permit holder’s conformance with the permit conditions.*

12. The Department has considered the permit holder’s compliance with conditions, and has identified the following concern, the required March static water level measurements have not been received by the Department. The Department recognizes that it is the intent of the permit holder to comply with all permit conditions at the time the conditions become applicable.

Based on FOF 12, the Department has determined that the permit holder has not demonstrated compliance with following permit conditions as required by Permit G-15503:

---

<sup>2</sup> “Actual Construction” is defined in OAR 690-315-0020(3)(d)(A)and(B) as physical work performed toward completion of the water system which demonstrates the water right permit holder’s good faith and intention to complete the project with reasonable diligence. Actual construction does not include planning a diversion system, formulating a business plan, securing financing, letting contracts, purchasing but not installing equipment, surveying, clearing land or planting crops.

- “The Department requires the permittee to submit an initial water level measurement in the month specified above (March) once well construction is complete and annually thereafter until use of water begins; and
- “Following the first year of use, the user shall submit one static water level measurement in the month specified above (March) which will establish the reference level against which future annual measurements will be compared.”

Failure to comply with permit conditions constitutes illegal use of water. In order to legally perfect the use of water under this permit, the permit holder must demonstrate that all conditions of the permit have been satisfied.

**Beneficial Use of Water: OAR 690-315-0040(3)(b)**

*The amount of beneficial use made of the water during the permit time limits and previous extension.*

13. A maximum rate of 1,100 gpm (2.45 cfs) of water has been appropriated from Well 3 for test purposes. The water was appropriated from Well 3 by artesian flow and directed by a 10-inch pipe to the existing ditch system and applied for irrigation on 45.0 acres and supplemental irrigation on 80.0 acres. This exceeds the amount of water for irrigation use authorized under this permit. The authorized amount of water for irrigation use is 1.9 cfs.
14. Supplemental irrigation of 80.0 acres has occurred on lands not authorized under permit G-15503.
15. Delay of full beneficial use of water under Permit G-15503 was due, in part to the permit holder had difficulties securing a well construction contractor who would work in the area. Once they located one willing to work in their area and entered into an agreement with them, it took more than two years for the contractor to begin drilling.

Based on FOF 12, the Department has determined that beneficial use of water has not yet been demonstrated under this permit because not all permit conditions were satisfied by October 1, 2017.

**Financial Investments to Appropriate and Apply Water to a Beneficial Purpose OAR 690-315-0040(2)(b),(3)(d),(4)(d)**

16. An approximate total of \$134,894 has been invested. The Application included costs associated with purchasing but not installing equipment and letting contracts which are not “actual construction” under this permit and therefore are not counted towards development. After deducting these costs, the approximate total investment for “actual construction” to date is approximately \$68,756 which is about 52 percent of the total projected cost for complete development of this project. An additional \$63,438 investment is needed to complete this project, which includes modifying open ditches, installing pipelines, establishing electrical service to Well 3, installing pump equipment and developing the remaining acres for irrigation and supplemental irrigation.

Based on FOF 16, the Department has determined that the permit holder had made an investment, which provides evidence of good cause and reasonable diligence towards the complete application of water to a beneficial use.

**Reasonable Diligence of the Appropriator [OAR 690-315-0040(2)(a)]**

The Application provides evidence of progress towards completion of the water system; a financial investment has been made; the permit holder has not demonstrated compliance with all permit conditions, and; beneficial use has not been demonstrated. The Department has determined the applicant has demonstrated the minimum necessary for the Department to find reasonable diligence towards complete application of water to a beneficial use.

**The Market and Present Demands for Water [OAR 690-315-0040(4)(a-f)]**

*The Department's determinations of market and present demand for water or power to be supplied shall consider the requirements set forth under OAR 690-315-0040(4)(a-f). In accordance with OAR 690-315-0040(4), the Department shall consider, but is not limited to, the following factors when determining the market and the present demand for water or power to be supplied:*

- *(a) The amount of water available to satisfy other affected water rights and scenic waterway flows;*
- *(b) Special water use designations established since permit issuance, including but not limited to state scenic waterways, federal wild and scenic rivers, serious water management problem areas or water quality limited sources established under 33 U.S.C. 1313(d);*
- *(c) The habitat needs of sensitive, threatened or endangered species, in consultation with the Oregon Department of Fish and Wildlife;*
- *(d) Economic investment in the project to date;*
- *(e) Other economic interests dependent on completion of the project; and*
- *(f) Other factors relevant to the determination of the market and present demands for water and power.*

**OAR 690-315-0040(4)(a)**

**The amount of water available to satisfy other affected water rights and scenic waterway flows.**

17. A review of the amount of water available to satisfy other affected water rights and scenic waterway flows was determined at the time of issuance of Permit G-15503; furthermore, water availability for other affected water rights and scenic waterway flows after the permit was issued is determined when an Application for a new water right is submitted.

continued on following page

**OAR 690-315-0040(4)(b)**

Special water use designations established since permit issuance, including but not limited to state scenic waterways, federal wild and scenic rivers, serious water management problem areas or water quality limited sources established under 33 U.S.C. 1313(d).

18. The point of appropriation for Permit G-15503, located within the Sycan River Basin, is not located within a limited or critical groundwater area
19. Sycan River is located above Klamath Scenic Waterway.
20. The point of appropriation is not in an area listed by the Department of Environmental Quality as a water quality limited stream.

**OAR 690-315-0040(4)(c)**

The habitat needs of sensitive, threatened or endangered species, in consultation with the Oregon Department of Fish and Wildlife.

21. Sycan River is located within an area ranked “low” for stream flow restoration needs as determined by the Department in consultation with the Oregon Department of Fish and Wildlife, and is located within a Sensitive, Threatened or Endangered Fish Species Area as identified by the Department in consultation with Oregon Department of Fish and Wildlife.

**OAR 690-315-0040(4)(d)**

Economic interests dependent on completion of the project.

22. An approximate total of \$68,756 has been invested in the project.

**OAR 690-315-0040(4)(e)**

Other economic interests dependent on completion of the project.

23. There is no economic interests identified other than those of the applicant’s that may be dependent on completion of the project.

**OAR 690-315-0040(4)(f)**

Other factors relevant to the determination of the market and present demand for water and power.

24. No other factors relevant to the determination of the market and present demand for water and power have been identified.

**Fair Return Upon Investment OAR 690-315-0040(2)(f)**

25. Income from the permitted water development will likely result in reasonable returns upon the investment made to date, in that use of water from Well 3 rather than from an

inefficient surface water pump will reduce the cost of electricity, and the irrigated land will help to increase the amount of feed available from their pasture, making it possible to sustain a larger herd.

**Other Governmental Requirements OAR 690-315-0040(2)(g)**

26. Delay in the development of this project was not caused by any other governmental requirements.

**Unforeseen Events OAR 690-315-0040(2)(h)**

27. No unforeseen events were identified that contributed to the extended length of time needed to fully develop and perfect Permit G-15503.

**Denial of the Extension Will Result in Undue Hardship OAR 690-315-0040(2)(i)**

28. Denial of the extension would result in undue hardship, and that there are no other reasonable alternatives exist for meeting water use needs. Loss of the ability to irrigate the land would result in the need to reduce herd size as acquiring feed has become more difficult.

**Good Faith of the Appropriator OAR 690-315-0040(2)(c)**

29. The Application provides evidence of good faith of the appropriator under Permit G-15503.

Based on FOF 9, 10, 11, 16 and 22, the Department has determined that the applicant has shown good faith and reasonable diligence.

**Duration of Extension OAR 690-315-0040(1)(c)**

*Under OAR 690-315-0040(1)(c), in order to approve an extension of time for water use permits the Department must find that the time requested is reasonable and the applicant can complete the project within the time requested.*

30. As of October 2, 2017, the remaining work to be completed consists of submitting a Permit Amendment to change the Place of Use (POU) for a portion of the permit; completing construction of the water system; meeting all permit conditions, which include submitting the required March static water level measurements and annual water use reports to the Department; and applying water to full beneficial use.

Given the amount of development left to occur, the Department has determined that the permit holder's request to have until October 1, 2023, to accomplish the application of water to beneficial use under the terms and conditions of Permit G-15503 is both reasonable and necessary.

### **Good Cause [OAR 690-315-0040(1)(d)]**

*The Department must find that there is “good cause” to approve the extension. In making a “good cause” finding, the Department shall consider the requirements set forth under OAR 690-315-0040(2).*

The Department has considered the reasonable diligence and good faith of the appropriator, the cost to appropriate and apply water to a beneficial purpose, the market and present demands for water to be supplied, the financial investment made and fair and reasonable return upon the investment, the requirements of other governmental agencies, and unforeseen events over which the permit holder had no control, whether denial of the extension will result in undue hardship to the applicant and whether there are no other reasonable alternatives for meeting water use needs, any other factors relevant to a determination of good cause, and has determined that the applicant has shown that good cause exists for an extension of time to apply water to full beneficial use pursuant to OAR 690-315-0040(1)(d).

### **LIMITATION AND CONDITION**

1. OAR 690-315-0050(5) provides for extension orders to include, but are not limited to, any condition or provision needed to ensure future diligence, and/or mitigate the effects of the subsequent development on competing demands on the resource. The Department determined the need to place a “Last Extension Condition” on this extension of time in order to ensure diligence is exercised in the development and perfection of the water use permit. This condition, specified under Item 1 of the “Conditions” section of this PFO, was determined to be necessary to ensure future diligence in the development of the water for beneficial use.

### **CONCLUSIONS OF LAW**

1. The applicant has submitted a complete extension application form and the fee specified in ORS 536.050, as required by OAR 690-315-0040(1)(a).
2. The applicant has complied with the construction timeline requirements to begin construction as required by ORS 537.630, OAR 690-315-0040(1)(b) and OAR 690-315-0040(5).
3. Based on Finding of Facts 9 through 30, full application of water to beneficial use can be accomplished by October 1, 2023, as required by OAR 690-315-0040(1)(c).
4. The applicant can complete the project within the time period requested for the extension on the project but the extension is conditioned to ensure future diligence and is granted only for the reasonable time necessary to complete water development and apply water to beneficial use. OAR 690-315-0050(5).
5. The applicant has demonstrated good cause for the extension, but the extension must be conditioned to ensure this is the last extension granted in order to ensure future diligence; OAR 690-315-0050(5).

## PROPOSED ORDER

Based upon the foregoing Findings of Fact and Conclusions of Law, the Department proposes to issue an order to:

Extend the time to apply water to beneficial use under Permit G-15503 from October 1, 2017, to October 1, 2023.

Subject to the following condition:

### LIMITATION AND CONDITION

1. **Last Extension Condition**

This may be the last extension of time granted for Permit G-15503. Any future extensions of time requests will likely be denied.

DATED: December 5, 2017

  
Dwight French, Administrator,  
Water Right Services Division

*If you have any questions,  
please check the information  
box on the last page for the  
appropriate names and  
phone numbers.*

Proposed Final Order Hearing Rights

1. Under the provisions of OAR 690-315-0100 and 690-315-0060, the applicant or any other person adversely affected or aggrieved by the proposed final order may submit a written protest to the proposed final order. The written protest must be received by the Water Resources Department no later than **January 5, 2018**, being 45 days from the date of publication of the proposed final order in the Department's weekly notice.
2. A written protest shall include:
  - a. The name, address and telephone number of the petitioner;
  - b. A description of the petitioner's interest in the proposed final order and if the protestant claims to represent the public interest, a precise statement of the public interest represented;
  - c. A detailed description of how the action proposed in the proposed final order would adversely affect or aggrieve the petitioner's interest;

