

**Oregon Water Resources Department
Water Right Services Division**

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit G-8406, Water Right Application G-8947,) PROPOSED FINAL ORDER
in the name of Phillip and Lorissa Singhose) TO DENY

Permit Information

Application:	G-8947
Permit:	G-8406
Basin:	12 – Malheur Lake / Watermaster District 10
Date of Priority:	December 15, 1978
Source of Water:	Well #1
Purpose or Use:	Irrigation of 170.2 acres and supplemental irrigation of 315.8 acres
Maximum Rate:	2.67 cubic feet per second (cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

In Summary, the Department proposes to:

- Deny an extension of time to complete construction of the water system from October 1, 1980, to October 1, 2021.
- Deny an extension of time to apply water to full beneficial use from October 1, 1981, to October 1, 2021.

ACRONYM QUICK REFERENCE

Application – Application for Extension of Time
Department – Oregon Department of Water Resources
FOF – Finding of Fact
PFO – Proposed Final Order
cfs – cubic feet per second
Stock Well – HARN 758

AUTHORITY

Generally, see ORS 537.630 and OAR Chapter 690 Division 315.

ORS 537.630(2) provides in pertinent part that the Oregon Water Resources Department (Department) for good cause shown shall order and allow an extension of time within which irrigation or other works shall be completed or the right perfected. In determining the extension, the Department shall give due weight to the considerations described under ORS 539.010(5) and to whether other governmental requirements relating to the project have significantly delayed completion of construction or perfection of the right.

ORS 539.010(5) instructs the Director to consider: the cost of the appropriation and application of the water to a beneficial purpose; the good faith of the appropriator; the market for water or power to be supplied; the present demands therefor; and the income or use that may be required to provide fair and reasonable returns upon the investment.

OAR 690-315-0040 provides that in order to approve an application for an extension of time to complete construction or apply water to full beneficial use, the Department shall make the findings in OAR 690-315-0040(1) including a finding that there is “good cause” to approve the extension. OAR 690-315-0040(2)-(4) contains the factors that the Department must consider to make findings that support a “good cause” determination.

FINDINGS OF FACT

1. On January 10, 1979, Permit G-8406 was issued by the Department. The permit authorizes the use of up to 2.67 cfs of water from Well #1 for irrigation of 170.2 acres, and supplemental irrigation of 315.8 acres. The permit specified actual construction of the well to begin by January 10, 1980, construction of the water system was to be completed by October 1, 1980, and complete application of water was to be made on or before October 1, 1981.
2. On September 30, 2016, the permit holder submitted an “Application for Extension of Time” (Application) to the Department, requesting both the time to complete construction of the water system and the time to apply water to full beneficial use under the terms and conditions of Permit G-8406 be extended from October 1, 1981, to October 1, 2021. This is the first permit extension requested for G-8406.

3. On October 11, 2016, notification of the Application for Extension of Time for G-8406 was published in the Department's Public Notice. No public comments were received regarding the extension application.

Review Criteria [OAR 690-315-0040]

In order to approve an Application for an Extension of Time to complete construction and/or apply water to full beneficial use pursuant to ORS 537.230 or 537.630, or to begin construction, pursuant to ORS 537.248, the Department must make the findings in OAR 690-315-0040(1)(a) – (d).

Complete Extension of Time Application [OAR 690-315-0040(1)(a)]

4. On September 30, 2016, the Department received a completed Application and the fee specified in ORS 536.050 from the permit holder.

Start of Construction [OAR 690-315-0040(1)(b) and 690-315-0040(5)]

5. Actual construction of the well began prior to the January 10, 1980 deadline specified in the permit.
6. According to the well log received by the Department on April 30, 1968, construction of HARN 758 (Stock Well) began February 12, 1968.

Based on Finding of Fact (FOF) 5 and 6, the Department has determined that the prosecution of the construction of Stock Well began prior to January 10, 1980.

Good Cause [OAR 690-315-0040(1)(d)]

The Department must find that there is "good cause" to approve the extension. In making a "good cause" finding, the Department shall consider the requirements set forth under OAR 690-315-0040(2).

Reasonable Diligence of the Appropriator [OAR 690-315-0040(2)(a)]

In order to make a finding of "good cause" to approve the extension, the Department shall consider whether the applicant has demonstrated "reasonable diligence" in previous performance under the permit. OAR 690-315-0040(2)(a). In determining "reasonable diligence", the Department shall consider, but is not limited to, the following factors: a) The amount of construction completed within the time allowed in the permit or previous extension; b) The amount of beneficial use made of the water during the permit or previous extension time limits; c) Water right holder conformance with the permit or previous extension conditions; and d) Financial investments made toward developing the beneficial use of water.

Amount of Construction OAR 690-315-0040(3)(a)

The amount of construction completed within the time allowed in the permit.¹

7. Actual construction of Stock Well began prior to the January 10, 1980, deadline specified in the permit.
8. Work was accomplished during the original development time frame under Permit G-8406, which included the installation of a pump, meter, and irrigation system.
9. No other work has been accomplished since October 1, 1981.

Based on FOF 6, 7, and 8, the Department has determined that work has been accomplished prior to permit issuance and within the time allowed in the permit, which provides evidence of good cause and reasonable diligence towards the complete application of water to a beneficial use.

Compliance with Conditions /OAR 690-315-0040(3)(c)

The water right permit holder's conformance with the permit conditions.

10. The Department has considered the permit holder's compliance with conditions, and did not identify any concerns.

Based on FOF 10, the Department has determined that the permit holder has demonstrated compliance with permit conditions as required by Permit G-8406.

Beneficial Use of Water OAR [690-315-0040(3)(b)]

The amount of beneficial use made of the water during the permit or previous extension conditions.

11. The Application states a maximum rate of 1.4 cfs of water has been appropriated from Stock Well, for irrigation of 32.9 acres, and supplemental irrigation of 293.4 acres.

Based on FOF 10 and 11, the Department has determined that beneficial use of water has been demonstrated under this permit as all permit conditions were satisfied by October 1, 1981.

Financial Investments to Appropriate and Apply Water to a Beneficial Purpose [OAR 690-315-0040(2)(b),(3)(d),(4)(d)]e

12. The Application states the permit holder has invested about \$260,500, which is approximately 77 percent of the total projected cost for complete development of this project. The permit holder anticipates an additional \$80,000 investment is needed for the completion of this project.

Based on FOF 12, the Department has determined that the permit holder had made an investment, which provides evidence of good cause and reasonable diligence towards the

¹ "Actual Construction" is defined in OAR 690-315-0020(3)(d)(A)and(B) as physical work performed toward completion of the water system which demonstrates the water right permit holder's good faith and intention to complete the project with reasonable diligence. Actual construction does not include planning a diversion system, formulating a business plan, securing financing, letting contracts, purchasing but not installing equipment, surveying, clearing land or planting crops.

complete application of water to a beneficial use.

Reasonable Diligence of the Appropriator [OAR 690-315-0040(2)(a)]

The Application provides evidence that work has been accomplished towards completion of the water system; the permit holder has demonstrated compliance with permit conditions, and; beneficial use of water has been demonstrated. The Department has determined the applicant has demonstrated reasonable diligence in previous performance under Permit G-8406.

The Market and Present Demands for Water [OAR 690-315-0040(4)(a-f)]

The Department's determinations of market and present demand for water or power to be supplied shall consider the requirements set forth under OAR 690-315-0040(4)(a-f). In accordance with OAR 690-315-0040(4), the Department shall consider, but is not limited to, the following factors when determining the market and the present demand for water or power to be supplied:

- *(a) The amount of water available to satisfy other affected water rights and scenic waterway flows;*
- *(b) Special water use designations established since permit issuance, including but not limited to state scenic waterways, federal wild and scenic rivers, serious water management problem areas or water quality limited sources established under 33 U.S.C. 1313(d);*
- *(c) The habitat needs of sensitive, threatened or endangered species, in consultation with the Oregon Department of Fish and Wildlife;*
- *(d) Economic investment in the project to date;*
- *(e) Other economic interests dependent on completion of the project; and*
- *(f) Other factors relevant to the determination of the market and present demands for water and power.*

OAR 690-315-0040(4)(a)

The amount of water available to satisfy other affected water rights and scenic waterway flows.

13. A review of the amount of water available to satisfy other affected water rights and scenic waterway flows was determined at the time of issuance of Permit G-8406; furthermore, water availability for other affected water rights and scenic waterway flows after the permit was issued is determined when an Application for a new water right is submitted.

OAR 690-315-0040(4)(b)

Special water use designations established since permit issuance, including but not limited to state scenic waterways, federal wild and scenic rivers, serious water management problem areas or water quality limited sources established under 33 U.S.C. 1313(d).

14. The point of appropriation for Permit G-8406, located within the Silver Creek Basin, is within the Greater Harney Valley Groundwater Area of Concern (GHVGAC), which was established to ensure that groundwater in the GHVGAC is appropriated within the capacity of the resource and that new appropriations of groundwater assure the maintenance of

reasonably stable groundwater levels and prevent depletion of the groundwater resource. Current data, comprising substantial evidence, indicate that groundwater levels are declining in areas of the GHVGAC. Additional allocation of groundwater within the GHVGAC may exacerbate these declines. A comparison between estimated annual recharge and previously allocated groundwater volumes indicates that groundwater is fully allocated in some areas of the basin. 690-512-0020(1).

15. Silver Creek is not located within or above any state or federal scenic waterway.
16. The point of appropriation is not in an area listed by the Department of Environmental Quality as a water quality limited stream.

OAR 690-315-0040(4)(c)

The habitat needs of sensitive, threatened or endangered species, in consultation with the Oregon Department of Fish and Wildlife.

17. Silver Creek is located within an area ranked “low” for stream flow restoration needs as determined by the Department in consultation with the Oregon Department of Fish and Wildlife, and is located within a Sensitive, Threatened or Endangered Fish Species Area as identified by the Department in consultation with Oregon Department of Fish and Wildlife.

OAR 690-315-0040(4)(d)

Economic interests dependent on completion of the project.

18. The Application states an approximate total of \$260,500 has been invested in the project.

OAR 690-315-0040(4)(e)

Other economic interests dependent on completion of the project.

19. The Application did not identify economic interests other than those of the applicant’s that may be dependent on completion of the project.

OAR 690-315-0040(4)(f)

Other factors relevant to the determination of the market and present demand for water and power.

20. On July 25, 2017, the Department Groundwater Section reviewed Permit G-15158 for groundwater availability. The Groundwater Section found the wells for this Application are within the GHVGAC where observed groundwater level declines are occurring in most areas. The decline indicates that demand for groundwater is exceeding the average annual recharge. An analysis by the Department confirms the volume of groundwater permitted for annual use exceeds the average annual volume of recharge to groundwater. The Department also estimates that approximately 30 percent of the total acreage [within the GHVGAC] permitted for groundwater use has yet to be developed. Groundwater development for these acres under already existing permits will further increase the groundwater level decline rate. Based on the location of the point of appropriation (POA(s)), the Department finds that the proposed groundwater use will occur from the

same groundwater source exhibiting groundwater level declines.

Based on FOF 14 and 20, groundwater is therefore determined to be over-appropriated [see OAR 690-400-0010(11)(a)(B)] and development of the remaining portion of this permit is not within the capacity of the resource.

Fair Return Upon Investment [OAR 690-315-0040(2)(f)]

21. The Application did not identify that the use and income from the permitted water development will likely result in reasonable returns upon the investment made to date.

Other Governmental Requirements [OAR 690-315-0040(2)(g)]

22. The Application did not identify any delay in the development of this project that was caused by any other governmental requirements.

Unforeseen Events [OAR 690-315-0040(2)(h)]

23. The Application did not identify unforeseen events.

Denial of the Extension Will Result in Undue Hardship [OAR 690-315-0040(2)(h)]

24. The Application did not state if a denial of the extension would result in undue hardship.

Good Faith of the Appropriator [OAR 690-315-0040(2)(c)]

25. Based on Findings of Fact 5 through 8, 10, 11, 12, and 18 above, the Department finds that the Applicant has demonstrated good faith.

Duration of Extension [OAR 690-315-0040(1)(c)]

Under OAR 690-315-0040(1)(c), in order to approve an extension of time for water use permits the Department must find that the time requested is reasonable and the applicant can complete the project within the time requested.

26. As of September 30, 2016, the Application states the remaining work to be completed consists of gaining approval for a Permit Amendment to change the place of use; upon approval of the Permit Amendment, construct an irrigation system at the new place of use; and applying water to full beneficial use.

Good Cause [OAR 690-315-0040(1)(d)]

The Department must find that there is "good cause" to approve the extension. In making a "good cause" finding, the Department shall consider the requirements set forth under OAR 690-315-0040(2).

The Department has considered the reasonable diligence and good faith of the appropriator, the cost to appropriate and apply water to a beneficial purpose, the market and present demands for water to be supplied, the financial investment made and fair and reasonable return upon the

investment, the requirements of other governmental agencies, and unforeseen events over which the permit holder had no control, whether denial of the extension will result in undue hardship to the applicant and whether there are no other reasonable alternatives for meeting water use needs, any other factors relevant to a determination of good cause, and has determined that the development of the remaining portion of this permit is not within the capacity of the resource, pursuant to OAR 690-400-0010(11)(a)(B).

CONCLUSIONS OF LAW

1. The permit holder has submitted a complete extension application form and the fee specified in ORS 536.050, as required by OAR 690-315-0040(1)(a).
2. The permit holder has complied with the time allowed for actual construction work under the permit pursuant to ORS 537.630 as required by OAR 690-315-0040(1)(b) and OAR 690-315-0040(5).
3. Based on Market and Present Demand of water, being FOF 14 and 20, pursuant to 690-315-0040(4), water is not available to support additional development. Development of the remaining portion of this permit is not within the capacity of the resource, pursuant to OAR 690-400-0010(11)(a)(B).


PROPOSED ORDER

Based upon the foregoing Findings of Fact and Conclusions of Law, the Department proposes to issue an order to:

Deny the time to complete construction of the water system under Permit G-8406 from October 1, 1980, to October 1, 2021.

Deny the time to apply water to beneficial use under Permit G-8406 from October 1, 1981, to October 1, 2021.

DATED: January 30, 2018


Dwight French, Administrator,
Water Right Services Division

*If you have any questions,
please check the information
box on the last page for the
appropriate names and
phone numbers.*

Proposed Final Order Hearing Rights

1. Under the provisions of OAR 690-315-0100 and 690-315-0060, the applicant or any other person adversely affected or aggrieved by the proposed final order may submit a written protest to the proposed final order. The written protest must be received by the Water Resources Department no later than **March 16, 2018**, being 45 days from the date of publication of the proposed final order in the Department's weekly notice.
2. A written protest shall include:
 - a. The name, address and telephone number of the petitioner;
 - b. A description of the petitioner's interest in the proposed final order and if the protestant claims to represent the public interest, a precise statement of the public interest represented;
 - c. A detailed description of how the action proposed in the proposed final order would adversely affect or aggrieve the petitioner's interest;
 - d. A detailed description of how the proposed final order is in error or deficient and how to correct the alleged error or deficiency;
 - e. Any citation of legal authority supporting the petitioner, if known;
 - f. Proof of service of the protest upon the water right permit holder, if petitioner is other than the water right permit holder; and
 - g. The applicant or non-applicant protest fee required under ORS 536.050.
3. Within 60 days after the close of the period for requesting a contested case hearing, the Director shall:
 - a. Issue a final order on the extension request; or
 - b. Schedule a contested case hearing if a protest has been submitted, and:
 - 1) Upon review of the issues, the Director finds there are significant disputes related to the proposed agency action; or
 - 2) The applicant submits a written request for a contested case hearing within 30 days after the close of the period for submitting protests.

Notice Regarding Service Members: Active duty service members have a right to stay proceedings under the federal Service Members Civil Relief Act. 50 U.S.C. App. §§501-597b. You may contact the Oregon State Bar or the Oregon Military Department for more information. The toll-free telephone number for the Oregon State Bar is: 1 (800) 452-8260. The toll-free telephone number of the Oregon Military Department is: 1 (800) 452-7500. The Internet address for the United States Armed Forces Legal Assistance Legal Services Locator website is: <http://legalassistance.law.af.mil>

-
- If you have questions about statements contained in this document, please contact Corey A Courchane at (503) 986-0825.
 - If you have questions about how to file a protest or if you have previously filed a protest and you want to know the status, please contact Patricia McCarty at 503-986-0820.
 - If you have any questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at 503-986-0900.
 - Address any correspondence to : Water Right Services Division
 725 Summer St NE, Suite A
Fax: 503-986-0901 Salem, OR 97301-1266
-