# Oregon Water Resources Department Water Right Services Division

# **Application for Extension of Time**

for Permit G-17506, Y	Water Right Application G-15834, in ver District Improvement Co and r-Water LLC	)	FINAL ORDER
	Permit Information	oración (paliticament e la reprimero exclusivo que al porto de care de la descri	
Application: Permit:	G-15834 G-17506		
Basin:	14 – Klamath / Watermaster District 17		
Date of Priority:	September 5, 2002		
Source of Water:	six wells in Anna Creek Basin		
Purpose or Use:	Supplemental Irrigation of 2,310.1 acres		

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

28.88 cubic feet per second (cfs)

# Appeal Rights

Maximum Rate:

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

#### Application History

Permit G-15708 was issued by the Department on August 16, 2004. The permit specified actual construction of the well to begin by August 16, 2004, and complete application of water to beneficial use by October 1, 2008. The most recent extension authorized completion of construction and complete application of water to beneficial use by October 1, 2018. The permit has been modified by several permit amendments, the most recent resulting in superseding permit G-17506 being issued on October 3, 2016. On August 1, 2018, Lee Traynham, president of Wood River District Improvement Co, submitted an Application for Extension of Time for Permit G-17506. In accordance with OAR 690-315-0050(2), on January 8, 2019, the Department issued a Proposed Final Order proposing to extend the time to fully apply water to beneficial use to October 1, 2023. The protest period closed February 22, 2019, in accordance with OAR 690-315-0060(1). No protest was filed.

#### FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated January 8, 2019. At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.

## **CONCLUSION OF LAW**

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

# **ORDER**

The extension of time for Application G-15834, Permit G-17506, therefore, is approved. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2018, to October 1, 2023.

DATED: March 8, 2019

Dwight French

Water Right Services Division Administrator, for

Thomas M. Byler, Director

Oregon Water Resources Department

- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at 503-986-0802.
- If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900

Final Order: Permit G-17506