

**Oregon Water Resources Department**  
**Water Right Services Division**

**Application for Extension of Time**

In the Matter of the Application for an Extension of Time )  
for Permit S-54778, Water Right Application S-87805 ) FINAL ORDER  
in the name of DeRaeve Family LLC, C/O M. Edward DeRaeve, MGR )

---

**Permit Information**

Application: S-87805  
Permit: S-54778  
Basin: Middle Willamette / Watermaster District 16  
Date of Priority: May 1, 2012  
Source of Water: Raevenbrook Reservoir, constructed under Permit R-6487, (transferred under T-10977)  
Purpose or Use: irrigation of 3.04 acres and supplemental irrigation 140.96 acres  
Maximum Volume: 24.0 acre-feet (AF)

---

**This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.**

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit S-54778 was issued by the Department on October 11, 2012. The permit specified completion of construction by October 11, 2017, and complete application of water to beneficial use by, October 11, 2017. On December 7, 2018, Edward DeRaeve, manager of DeRaeve Family submitted an Application for Extension of Time for Permit S-54778. In accordance with OAR 690-315-0050(2), on January 29, 2019, the Department issued a Proposed Final Order proposing to extend the time to complete construction from October 11, 2017, to October 1, 2020, and the time to apply water to full beneficial use from October 11, 2017, to October 1, 2020. The protest period closed March 15, 2019, in accordance with OAR 690-315-0060(1). No protest was filed.

## FINDINGS OF FACT


The Department adopts and incorporates by reference the findings in the Proposed Final Order dated January 29, 2019. Modifications to the Final Order are shown as follows:

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.

## ORDER

The extension of time for Application S-87805, Permit S-54778, therefore, is approved. The deadline for completing construction is extended from October 11, 2017, to October 1, 2020. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 11, 2017, to October 1, 2020.

DATED: March 22, 2019



Dwight French  
Water Right Services Division Administrator, for  
Thomas M. Byler, Director  
Oregon Water Resources Department

- 
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503) 986-0802.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-