

Oregon Water Resources Department
Water Right Services Division

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit S-54849, Water Right Application S-87923 in the name of) FINAL
Aletha Gruzensky, John Stredwick, Sandra Stredwick, Larry Leen,) ORDER
Lenny Leen, Kelli Leen, Delmar Griebel, and Theresa Griebel)

Permit Information

Application:	S-87923
Permit:	S-54849
Basin:	Umatilla / Watermaster District 5
Date of Priority:	August 5, 2013
Source of Water:	storage tanks and a reservoir, constructed under Permit R-15009, tributary to Pine Creek
Purpose or Use:	domestic use for five households
Maximum Rate/Volume:	0.17 acre-foot (AF)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit S-54849 was issued by the Department on January 3, 2014. The permit specified completion of construction by January 3, 2019, and complete application of water to beneficial use by, January 3, 2019. On December 26, 2018, Aletha Gruzensky, John Stredwick, Sandra Stredwick, Larry Leen, Lenny Leen, Kelli Leen, Delmar Griebel, and Theresa Griebel submitted an Application for Extension of Time for Permit S-54849. In accordance with OAR 690-315-0050(2), on February 19, 2019, the Department issued a Proposed Final Order

proposing to extend the time to complete construction from January 3, 2019, to October 1, 2020, and the time to apply water to full beneficial use from January 3, 2019, October 1, 2020. The protest period closed April 5, 2019, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings in the Proposed Final Order dated February 12, 2019.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application S-87923, Permit S-54849, therefore, is approved. The deadline for completing construction is extended from January 3, 2019 or , to October 1, 2020. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from January 3, 2019 or , to October 1, 2020.

DATED: April 19, 2019



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503) 986-986-0802.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-