

**Oregon Water Resources Department
Water Right Services Division**

Application for Extension of Time

In the Matter of the Application for an Extension of Time	)	
for Permit G-15009, Water Right Application G-15269, in	)	
the name of John Edward Looney	)	FINAL ORDER

Permit Information

Application:	G-15269
Permit:	G-17810
Basin:	2B – Middle Willamette / Watermaster District 16
Date of Priority:	October 26, 2000
Source of Water:	a well within the Chehalem Creek Basin
Purpose or Use:	irrigation use on 19.0 acres, agriculture use, and commercial use
Maximum Rate:	0.27 cubic foot per second (cfs) of water at any one time from a well within the Chehalem Creek Basin, being 0.238 cfs for irrigation of 19.0 acres, 0.022 cfs for agriculture use, and 0.01 cfs for commercial use

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-15009 was issued by the Department on January 23, 2002 and modified by Permit Amendment T-12470 on September 21, 2017. Superseding Permit G-17810 was issued by the Department on September 21, 2017, to reflect the changes. The permit specified completion of construction by October 1, 2006, and complete application of water to beneficial use by October 1, 2006. The most recent extension authorized completion of construction and complete application of water to beneficial use by October 1, 2018. On February 19, 2019, John Edward Looney submitted an Application for Extension of Time for Permit G-17810. In accordance with

OAR 690-315-0050(2), on April 23, 2019, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2019, and the time to fully apply water to beneficial use to October 1, 2019. The protest period closed June 7, 2019, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated April 23, 2019.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application G-15269, Permit G-15009, therefore, is approved. The deadline for completing construction is extended from October 1, 2018, to October 1, 2019. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2018, to October 1, 2019.

DATED: June 21, 2019



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at 503-986-0802.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-