

**Oregon Water Resources Department  
Water Right Services Division**

**Application for Extension of Time**

In the Matter of the Application for an Extension of Time	)	FINAL
for Permit G-18274, Water Right Application G-13238, in	)	ORDER
the name of City of Prineville	)	

---

Permit Information

Application:	G-13238
Permit:	G-18304
Basin:	5 – Deschutes / Watermaster District 11
Date of Priority:	January 6, 1993
Source of Water:	seven wells in Ochoco Creek Basin
Purpose or Use:	industrial use including fire protection and dust control
Maximum Rate:	3.99 cubic feet per second (cfs), being 1.33 cfs from well #1, Yancey Well 2, New Ochoco Heights Well, Juniper Well, and Stryker Park Well, 1.33 cfs from Well #2, Yancey Well 2, New Ochoco Heights Well, Juniper Well, and Stryker Park Well, and 1.33 cfs from Well #3, Yancey Well 2, New Ochoco Heights Well, Juniper Well, and Stryker Park Well

---

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-12541 was issued by the Department on June 19, 1996. The permit specified completion of construction by October 1, 1998, and complete application of water to beneficial use by October 1, 1999. The most recent extension authorized completion of construction and complete application of water to beneficial use by October 1, 2019. On February 7, 2019, City of Prineville submitted an Application for Extension of Time for Permit G-12541. Permit Amendment T-13026 was approved on August 28, 2019, and superseding Permit G-18304 was issued on October 16, 2019 to reflect the changes. In accordance with OAR 690-315-0050(2), on September 10, 2019, the Department issued a Proposed Final Order proposing to extend the time

to complete construction to October 1, 2026, and the time to fully apply water to beneficial use to October 1, 2026. The protest period closed October 15, 2019, in accordance with OAR 690-315-0060(1). No protest was filed.

## **FINDINGS OF FACT**

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated September 10, 2019.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to the following condition:

## **LIMITATIONS AND CONDITIONS**

### **1. Checkpoint Condition**

The permit holder must submit a completed Progress Report Form to the Department by **October 1, 2024**. *A form will be enclosed with your Final Order.*

- (a) At each checkpoint, the permit holder shall submit and the Department shall review evidence of the permit holder's diligence towards completion of the project and compliance with terms and conditions of the permit and extension. If, after this review, the Department determines the permit holder has not been diligent in developing and perfecting the water use permit, or complied with all terms and conditions, the Department shall modify or further condition the permit or extension to ensure future compliance, or begin cancellation proceedings on the undeveloped portion of the permit pursuant to ORS 537.260 or 537.410, or require submission of a final proof survey pursuant to ORS 537.250;
- (b) The Department shall provide notice of receipt of progress reports in its weekly notice and shall allow a 30 day comment period for each report. The Department shall provide notice of its determination to anyone who submitted comments.

## **CONCLUSION OF LAW**

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

## **ORDER**

The extension of time for Application G-13238, Permit G-18304, therefore, is approved subject to conditions contained herein. The deadline for completing construction is extended from

October 1, 2019, to October 1, 2026. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2019, to October 1, 2026.

DATED: November 8, 2019



Dwight French  
Water Right Services Division Administrator, for  
Thomas M. Byler, Director  
Oregon Water Resources Department

- 
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at 986-0802.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-



