

**Oregon Water Resources Department
Water Right Services Division**

Application for Extension of Time

In the Matter of the Application for an Extension of Time	)	
for Permit G-11112, Water Right Application G-12131, in	)	
the name of Michael C. and Laura A. Kaiser	)	FINAL ORDER

Permit Information

Application:	G-12131
Permit:	G-11112
Basin:	2C – Lower Willamette / Watermaster District 18
Date of Priority:	June 1, 1990
Source of Water:	one well in the Baker Creek Basin
Purpose or Use:	nursery uses on 8.3 acres
Maximum Rate:	0.04 cubic foot per second (cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-11112 was issued by the Department on September 24, 1990. The permit specified actual construction of the well to begin by September 24, 1991, completion of construction by October 1, 1992, and complete application of water to beneficial use by October 1, 1993. On August 5, 2019, Michael C. Kaiser submitted an Application for Extension of Time for Permit G-11112. In accordance with OAR 690-315-0050(2), on September 17, 2019, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2020, and the time to fully apply water to beneficial use to October 1, 2020. The protest period closed November 11, 2019, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated September 17, 2019.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to the following condition:

LIMITATIONS AND CONDITIONS

1. Development Limitation

The development of water under Permit G-11112 is limited to no more than 0.04 cfs of water to be appropriated for nursery use on 6.54 acres. No additional acres may be developed under permit G-11112.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application G-12131, Permit G-11112, therefore, is approved subject to conditions contained herein. The deadline for completing construction is extended from October 1, 1992, to October 1, 2020. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 1993, to October 1, 2020.

DATED: November 22, 2019



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at 503-986-0802.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-