

Oregon Water Resources Department
Water Right Services Division

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit S-54516, Water Right Application S-87080) FINAL ORDER
in the name of Van Duzer Vineyards)

Permit Information

Application:	S-87080
Permit:	S-54516
Basin:	Middle Willamette / Watermaster District 22
Date of Priority:	February 6, 2008
Source of Water:	Reservoir A, tributary of Hoekstre Slough, and Reservoir B, tributary of Baskett Slough, Under Permit R-14698
Purpose or Use:	irrigation use on 138.1 acres
Maximum Rate/Volume:	8.7 acre-feet (AF) each year, being 4.8 AF in Reservoir A, and 3.9 AF in Reservoir B

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit S-54516 was issued by the Department on December 11, 2008. The permit specified completion of construction by October 1, 2013, and complete application of water to beneficial use by, October 1, 2013. On November 2, 2020, Bruce Sonnen, vineyard manager for Van Duzer Vineyards submitted an Application for Extension of Time for Permit S-54516. In accordance with OAR 690-315-0050(2), on December 15, 2020, the Department issued a Proposed Final

Order proposing to extend the time to complete construction from October 1, 2013, to October 1, 2025, and the time to apply water to full beneficial use from October 1, 2013, to October 1, 2025. The protest period closed January 29, 2021, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings in the Proposed Final Order dated December 15, 2020.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to the following condition:

LIMITATIONS AND CONDITIONS

1. Checkpoint Condition

The permit holder must submit a completed Progress Report Form to the Department by **October 1, 2024**. *A form will be enclosed with your Final Order.*

(a) At each checkpoint, the permit holder shall submit and the Department shall review evidence of the permit holder's diligence towards completion of the project and compliance with terms and conditions of the permit and extension. If, after this review, the Department determines the permit holder has not been diligent in developing and perfecting the water use permit, or complied with all terms and conditions, the Department shall modify or further condition the permit or extension to ensure future compliance, or begin cancellation proceedings on the undeveloped portion of the permit pursuant to ORS 537.260 or 537.410, or require submission of a final proof survey pursuant to ORS 537.250;

(b) The Department shall provide notice of receipt of progress reports in its weekly notice and shall allow a 30 day comment period for each report. The Department shall provide notice of its determination to anyone who submitted comments.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application S-87080, Permit S-54516, therefore, is approved subject to conditions contained herein. The deadline for completing construction is extended from October 1, 2013, to October 1, 2025. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2013, to October 1, 2025.

DATED: February 26, 2021



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503)986-0802.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-

