

**Oregon Water Resources Department**  
**Water Right Services Division**

**Application for Extension of Time**

In the Matter of the Application for an Extension of Time )  
for Permit S-54902, Water Right Application S-88013 ) FINAL ORDER  
in the name of Meryl Bates )

---

**Permit Information**

Application:	S-88013
Permit:	S-54902
Basin:	Umpqua / Watermaster District 15
Date of Priority:	September 17, 2014
Source of Water:	Galesville Reservoir, constructed under Permit R-9964, tributary to Cow Creek
Purpose or Use:	Irrigation of 2.5 Acres
Maximum Volume:	5.58 acre-feet (AF)

---

**This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.**

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit S-54902 was issued by the Department on November 26, 2014. The permit specified completion of construction by November 26, 2019, and complete application of water to beneficial use by, November 26, 2019. On October 26, 2020, Meryl Bates submitted an Application for Extension of Time for Permit S-54902. In accordance with OAR 690-315-0050(2), on December 15, 2020, the Department issued a Proposed Final Order proposing to extend the time to complete construction from November 26, 2019, to October 1, 2021, and the time to apply water to full beneficial use from November 26, 2019, to October 1, 2021. The protest period closed January 29, 2021, in accordance with OAR 690-315-0060(1). No protest was filed.

## FINDINGS OF FACT

The Department adopts and incorporates by reference the findings in the Proposed Final Order dated December 15, 2020.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.


## CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

## ORDER

The extension of time for Application S-88013, Permit S-54902, therefore, is approved. The deadline for completing construction is extended from November 26, 2019, to October 1, 2021. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from November 26, 2019, to October 1, 2021.

DATED: February 26, 2021



Dwight French  
Water Right Services Division Administrator, for  
Thomas M. Byler, Director  
Oregon Water Resources Department

- 
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503)986-0802.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-