Oregon Water Resources Department
Water Right Services Division

Water Rights Application
Number G-16403

Final Order

Extension of Time for Permit Number G-16243
Permit Holder: 4-R Equipment

Permit Information
Application File G-16403 Permit G-16243
Basin: 5 — Deschutes / Watermaster District 11
Date of Priority: March 7, 2005

Authorized Use of Water
Source of Water: Well 1 in Dry River Basin
Purpose of Use: Industrial Use (Gravel Mining)
Maximum Rate: 1.0 Cubic Foot per Second (cfs), further limited to 6.0 acre
feet (AF) per year

This Extension of Time request is being processed in accordance with
Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative
Rule Chapter 690, Division 315

Application History

Permit G-16243 was issued by the Department on November 1, 2007. The permit called for
completion of construction and complete application of water to beneficial use by October 1,
October 1, 2012. On September 17, 2012, 4-R Equipment submitted to the Department an
Application for Extension of Time for Permit G-16243. In accordance with OAR 690-315-
0050(2), on July 23, 2013, the Department issued a Proposed Final Order proposing to extend the
time to complete construction and the time to fully apply water to beneficial use to October 1,
2022. The protest period closed September 6, 2013, in accordance with OAR 690-315-0060(1).
No protest was filed.
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Findings of Fact

The Department adopts and incorporates by reference the findings of fact in the Proposed Final
Order dated July 23, 2013.

At time of issuance of the Proposed Final Order the Department concluded that, based on the
factors demonstrated by the applicant, any comments received, and information within the file,
the permit may be extended subject to the following conditions:

CONDITIONS
1. Checkpoint Condition

The permit holder must submit a completed Progress Report Form to the Department by
October 1, 2018. A form will be enclosed with your Final Order.

(a) At each checkpoint, the permit holder shall submit and the Department shall
review evidence of the permit holder's diligence towards completion of the
project and compliance with terms and conditions of the permit and extension. If,
after this review, the Department determines the permit holder has not been
diligent in developing and perfecting the water use permit, or complied with all
terms and conditions, the Department shall modify or further condition the permit
or extension to ensure future compliance, or begin cancellation proceedings on
the undeveloped portion of the permit pursuant to ORS 537.260 or 537.410, or
require submission of a final proof survey pursuant to ORS 537.250;

(b) The Department shall provide notice of receipt of progress reports in its weekly

notice and shall allow a 30 day comment period for each report. The Department
shall provide notice of its determination to anyone who submitted comments.

CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630,
539.010(5) and OAR 690-315-0040(2).
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Order

The extension of time for Application G-16403, Permit G-16243, therefore, is approved subject
to conditions contained herein. The deadline for completing and for applying water to full
beneficial use within the terms and conditions of the permit is extended from October 2012 to
October 1, 2022,

DATED: September,20, 2013

pd i

. ¢ch, Administrator

ht Services Division

IP C. WARD, DIRECTOR

e [f you have any questions about statements contained in this document, please contact
Michele McAleer at (503) 986-0825.

e If you have other questions about the Department or any of its programs, please contact our
Water Resources Customer Service Group at (503) 986-0900
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TO THE DIRECTOR OF THE OREGON WATER RESOURCES DEPARTMENT

Permit Holder: 4-R Equipment Application G-16403
Permit G-16243

Report Due no later than October 1, 2018

DO NOT SUBMIT PRIOR TO 30 DAYS BEFORE DUE DATE

Progress Report Form for 2018

As authorized in ORS 690-315-0050(6). this progress report is required in order 1o ensure diligence is exercised in the development and
perfections of Permit (G-16243. FAILURE TQ SUBMIT THIS REPORT WILL MOST LIKELY RESULT IN ANY FUTURE EXTENSION
BEING DENIED.

INSERT | LIST ALL WORK ACCOMPLISHED and FINANCIAL INVESTMENTS | pINANCIAL

DATES For the period of time between October 1, 2012 and October 1, 2018 INVESTMENT

2. Compliance with terms and conditions of the permit and/or previous extension.

3. Total number of acres irrigated to date= (if applicable)

4. Provide the maximum rate, or duty if applicable, of water diverted for beneficial use under this
permit, if any, made to date.

Report the rate in the same units of
measurement as specified in the permit, being
¢fs (cubic feet per second), gpm (gallons per
minute) or AF (acre-feet). Do not provide
daily, monthly or annual water volume totals.

Maximum rate used to date = cfs (cubic feet per second), or

Maximum rate used to date = gpm (gallons per minute), or

Acre Feet stored to date = AF

INCOMPLETE REORTS WILL BE RETURNED. AN ANSWER IS REQUIRED IN EACIHITEM. USE N/A FOR ITEM 3 1F TULE USE 18 NOT
IRRIGATION.

Signature Date






