
Oregon Water Resources Department 
Water Right Services Division 

Water Rights Application 
Number S-73346 

FINAL ORDER 

Extension of Time for Permit Number S-51540 
Permit Holder: Robert and Nancy Simmons 

Application: 
Permit: 
Basin: 
Date of Priority: 
Source of Water: 

Purpose of Use: 
Maximum Rate: 

Permit Information 

S-73346 
S-51540 
2 - Middle Willamette I Watermaster District 16 
February 2, 1994 
An unnamed stream and a reservoir constructed under 
Application R-73345, Permit R-11503, tributaries of Bear 
Creek 
Irrigation of 52.0 Acres 
0.5 cubic foot per second (cfs) from live flow and 22.0 
acre-feet (AF) of water legally stored in the reservoir 

This Extension of Time request is being processed in accordance with Oregon Revised Statute 
537 .230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315 

Appeal Rights 

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any 
petition for judicial review must be filed within the 60-day time period specified by ORS 
183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial 
review or petition the Director for reconsideration of this order. A petition for reconsideration 
may be granted or denied by the Director, and if no action is taken within 60 days following the 
date the petition was filed, the petition shall be deemed denied. 

Application History 

Permit S-51540 was issued by the Department on September 8, 1994. The permit called for 
actual construction to begin by September 8, 1995, completion of construction by October 1, 

Final Order: Permit S-51540 Page 1 of 3 



1996, and complete application of water to beneficial use by October 1, 1997. On February 12, 
2015, Robert and Nancy Simmons submitted to the Department an Application for Extension of 
Time for Permit S-51540. In accordance with OAR 690-315-0050(2), on March 24, 2015, the 
Department issued a Proposed Final Order proposing to extend the time to complete 
construction from October 1, 1996 to October 30, 2018 and the time to apply water to full 
beneficial use from October l, 1997 to October 30, 2018. The protest period closed May 8, 
2015, in accordance with OAR 690-315-0060(1). No protest was filed. 

FINDINGS OF FACT 

Except as expressly stated herein, the Department adopts and incorporates by reference the 
findings in the Proposed Final Order dated March 24, 2015. 

Final Order, as shown in the Proposed Final Order is corrected as follows (additions are shown in 
"underline" text, deletions are shown in "strilEettuo1:1gh" text): 

Permit Holder: Richard Robert and Nancy Simmons 

Application History, as shown in the Proposed Final Order is corrected as follows (additions are shown in 
"underline" text, deletions are shown in "strikethro1:1gh" text): 

Permit S-51540 was issued by the Department on September 8, 1994. The permit called for 
actual construction to begin by September 8, 1995, completion of construction by October 1, 
1996, and complete application of water to beneficial use by October 1, 1997. On February 12, 
2015, Richard Robert and Nancy Simmons submitted to the Department an Application for 
Extension of Time for Permit S-51540. 

At time of issuance of the Proposed Final Order the Department concluded that, based on the 
factors demonstrated by the applicant, the permit may be extended subject to no additional 
conditions. 

CONCLUSION OF LAW 

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 
539.010(5) and OAR 690-315-0040(2). 
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ORDER 

The extension oftime for Application S-73346, Permit S-51540, therefore, is approved. The 
deadline for completing construction is extended from October 1, 1996 to October 30, 2018. 
The deadline for applying water to full beneficial use within the terms and conditions of the 
permit is extended from October 1, 1997 to October 30, 2018. 

DATED: May 29, 2015 

ht Services Division Administrator, for 
. Byler, Director 

Oregon Water Resources Department 

• If you have any questions about statements contained in this document, please contact 
Permit Extension Specialist at (503) 986-0825. 

• If you have other questions about the Department or any of its programs, please contact 
our Water Resources Customer Service Group at (503) 986-0900 
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