
Oregon Water Resources Department 
Water Right Services Division 

Water Rights Application 
Number G-15131 

FINAL ORDER 

Extension of Time for Permit Number G-13909 
Permit Holder: Lazy River Vineyard LLC/Ned Lumpkin and Kirsten W Lumpkin 

Application : 
Permit: 
Basin : 
Date of Priority: 
Source of Water: 
Purpose of Use: 
Maximum Rate: 

Permit Information 
G-15131 
G-13909 
2 - Middle Willamette I Watermaster District 16 
April 19, 2000 
Two wells in North Yamhill River Basin 
Irrigation of 136.65 Acres 
0.2 cubic foot per second (cfs) 

This Extension of Time request is being processed in accordance with Oregon Revised Statute 
537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315 

Appeal Rights 
This is a final order in other than a contested case. This order is subject to judicial review 
under ORS 183.484. A request for judicial review must be filed within the 60 day time period 
specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either 
file for judicial review, or petition the Director for reconsideration of this order. A petition for 
reconsideration may be granted or denied by the Director, and if no action is taken within 60 
days following the date the petition was filed, the petition shall be deemed denied. 

Application History 
Permit G-13909 was issued by the Department on May 24, 2001. The permit called for 
complete application of water to beneficial use by October 1, 2005. On April 27, 2015, Lazy 
River Vineyard LLC; Ned Lumpkin and Kirsten W Lumpkin submitted to the Department an 
Application for Extension of Time for Permit G-13909. An amended Application for Extension of 
Time for Permit G-13909 was submitted to the Department June 16, 2015. In accordance with 
OAR 690-315-0050(2), on June 9, 2015, the Department issued a Proposed Final Order 
proposing to extend the time to fully apply water to beneficial use to October 1, 2025. The 
protest period closed July 24, 2015, in accordance with OAR 690-315-0060(1). No protest was 
filed . 
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FINDINGS OF FACT 

Except as expressly stated herein, The Department adopts and incorporates by reference the 

findings of fact in the Proposed Final Order dated June 9, 2015. 

Finding of Fact 9, as shown in the Proposed Final Order is corrected as follows (additions are 

shown in "underline" text, deletions are shown in "strikethrough" text): 

TAe Qepart!TleRt Aas ieleRtifieel two wells tAat were Rot ai,itAorizeel ey PerlTlit G 13909. TAe 

perFRit Aoleler states OR tAe applicatioR tAat Well (¥AMI-I 52000), locateel iR TowRsAip 2 Soi,itA, 

RaRge 4 \A/est, SectioR 19, SW J' SW 1/4, is tAe well ci,irreRtly eeiRg i,iseel fur irrigatioR. 

AccoreliRg to PerlTlit G 13909, two wells were ai,itAorizeel, witA oRe poiRt of eli•,iersioR locateel iR 

TowRsAip 2 Soi,itA, RaRge 4 West, SectioR 19, SVV J' ~NI J,, aRel tAe re!TlaiRiRg poiRt of eliversioR 

locateel iR TowRsAip 2 Soi,itA, RaRge 5 West, SectioR 24, Se J' Ne 1'. Well (¥AMI-I 52228) aRel 

Well (¥AMI-I 52445) were eotA coRstri,icteel iR TowRsAip 2 Soi,itA, RaRge 4 West, SectioR 19, SW 

J' NW J,. Re!TlaiRiRg work to ee colTlpleteel coRsists of tAe per!Tlit Aoleler applyiRg for a Per!Tlit 

AITleRelFReRt fur ITlOViRg tAe ai,itAorizeel poi Rt of appropriatioR or aeleliRg aR aelelitioRal poi Rt of 

appropriatioR. 

Finding of Fact ll(a), as shown in the Proposed Final Order is corrected as follows (additions 

are shown in "underline" text, deletions are shown in "strikethrough" text): 

CoRstri,ictioR ohAe i,iRai,itAorizeel 'Nells was co!Tlpleteel prior to Octoeer 1, 2005. Well (YAMl-I 

52000) a Rel Well 1 (YAMl-I 524 45) were coRstrncteel iR 2000. CoRstri,ictioR of tAe ai,itAorizeel 

well, Well 2 (YAMl-I 52228) eegaR coRstri,ictioR April 12, 2000 aRel was co!Tlpleteel April 13, 
~ 

Construction of the well was completed prior to October 1, 2005. Construction of Well l(YAMH 

52445) began construction November 27, 2000 and was completed November 28, 2000. 

Finding of Fact 12, as shown in the Proposed Final Order is corrected as follows (additions are 
shown in "underline" text, deletions are shown in "strikethrough" text) : 

/\ltAoi,igA appro><i!Tlately 38.0 acres Rave eeeR irrigate el i,isiRg 0.03 cfs of water siRce tAe 
issi,iaRce of PerFRit G 13909 OR May 24, 2001, tAe soi,irce of water is frolTl Well (YAMM 52000) 
Rot elescriee iR PerFRit G 13909, tAerefore, Ro eeReficial i,ise of water Aas eeeR ITlaele frolTl tAe 

wells ai,itAorizeel t,1Reler tAis perlTlit. 

According to the water user a maximum rate of 0.03 cfs of water has been appropriated from 

the Well 1 (YAMH 52445) for irrigation of 38.0 acres. 

Finding of Fact 13, as shown in the Proposed Final Order is corrected as follows (additions are 
shown in "underline" text, deletions are shown in "strikethrough" text): 
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8eReficial 1=1se of water has Rot yet beeR deFRoRstrated 1=1Rder this perR=tit beea1=1se Rot all perR=tit 
eoRditioRs were satisfied by Oetober 1, 2005 . 

Finding of Fact 14, as shown in the Proposed Final Order is corrected as follows (additions are 
shown in "underline" text, deletions are shown in "strikethrough" text) : 

The DepartFReRt has coRsidered the perR=tit holder's coR=tpliaRce with coRditioRs, aRd has 
ideRtified the followiRg coReerRs: (1) the record does Rot show that a R=teter or other s1=1itable 
R=teas1=1riRg devise has beeR iRstalled, the perFRit holder states OR the applicatioR a R=teter was 
iRstalled JaR1=1ary 15, 2001 OR Well (¥/\Ml-I 52000), whieh was Rot a1=1thorized by PerFRit G 
13909, (2) the reEj1=1ired March static water level R=teas1=1reR=teRts ha•;e Rot beeR received by the 
DepartR=teRt OR Well 1 (¥AMI-I 524 45) a1=1thorized by PerR=tit G 13909. 

i:aihne ta GaFRpl•t' 'A'itt:l perFRit GaRditiaRs GaRstitl.1tes illegal wse af water. ReRefiGial wse af 
vi1ater wRder tt:lis perFRit, tt:lerefare, t:tas Rat 't'et lieeR deFRaRstrated. IR arder ta legall•t' 
perfeGt tt:le wse af water wRder tt:lis perFRit, tt:le perFRit t:talder FRwst deFRaRstrate tt:lat all 
GaRditiaRs af tt:le perFRit t:taue lieeR satisfied. 

The Department has considered the permit holder's compliance with conditions, and did not 
identify any concerns. 

Conditions 3, as shown in the Proposed Final Order is corrected as follows (additions are shown 
in "underline" text, deletions are shown in "strikethrough" text): 

PerFRit Jl.FReRdFReRt CaRditiaR 
8y Oetober 1, 2016, the perFRit holder, Lazy Ri·1er ViReyard LLC; Ned L1=1FRpkiR aRd KirsteR W 
L1=1R=tpkiR, R=11=1st s1=1bR=tit to the DepartFReRt, aR applicatioR for a PerR=tit AR=teRdFReRt 1=1Rder ORS 
537.211, for approval to a1=1thorize either a chaRge iR the poi Rt of appropriatioR froR=t perR=titted 
Well 2 (¥AMI-I 52228) to Well (¥AMI-I 52000), or addiRg aR additioRal poiRt of appropriatioR to 
iRel1=1de 1A1ell (YAMl=I 52000), c1=1rreRtly beiRg 1=1sed to irrigate the place of 1=1se described 1=1Rder 
PerFRit G 13909. 

Continued on the following page 
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At time of issuance of the Proposed Final Order the Department concluded that, based on the 
factors demonstrated by the applicant, any comments received, and information within the file, 
the permit may be extended subject to the following conditions: 

CONDITIONS 

1. Last Extension Condition 
This is to be the last extension oftime granted for Permit G-13909. Any future 
extensions of time requests will be denied. 

2. Checkpoint Condition 
The permit holder must submit a completed Progress Report Form to the Department 
by October 1, 2019 and 2024. A form will be enclosed with your Final Order. 

(a) At each checkpoint, the permit holder shall submit and the Department shall 
review evidence of the permit holder's diligence towards completion of the 
project and compliance with terms and conditions of the permit and extension. 
If, after this review, the Department determines the permit holder has not been 
diligent in developing and perfecting the water use permit, or complied with all 
terms and conditions, the Department shall modify or further condition the 
permit or extension to ensure future compliance, or begin cancellation 
proceedings on the undeveloped portion of the permit pursuant to ORS 537.260 
or 537.410, or require submission of a final proof survey pursuant to ORS 
537.250; 

(b) The Department shall provide notice of receipt of progress reports in its weekly 
notice and shall allow a 30 day comment period for each report. The Department 
shall provide notice of its determination to anyone who submitted comments. 

CONCLUSION OF LAW 

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 
539.010(5) and OAR 690-315-0040(2). 

Continued on the following page 
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ORDER 

The extension of time for Application G-15131, Permit G-13909, therefore, is approved subject 
to conditions contained herein. The deadline for applying water to full beneficial use within the 
terms and conditions of the permit is extended from October 1, 2005 to October 1, 2025. 

en 
ht Services Division Administrator, for 
. Byler, Director 
ater Resources Department 

• If you have any questions about statements contained in this document, please contact the 
Permit Extension Specialist at (503) 986-0825. 

• If you have other questions about the Department or any of its programs, please contact 
our Water Resources Customer Service Group at (503) 986-0900 
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Oregon Water Resources Department 
725 Summer Street NE, Suite A 
Salem Oregon 97301-1266 
(503) 986-0900 
www.wrd.state.or.us 

Extension of Time 
Progress Report Form 

For Checkpoints 

TO THE DIRECTOR OF THE OREGON WATER RESOURCES DEPARTMENT 

Permit Holder: Lazy River Vineyard LLC;Ned Lumpkin and Kirsten W Lumpkin 

Progress Report for 2019 
Report Due no later than October 1, 2019 

DO NOT SUBMIT PRIOR TO 30 DAYS BEFORE DUE DATE 

Application G-15131 
Permit G-13909 

As authorized in ORS 690-315-0050(6), this progress report is required in order to ensure diligence is exercised in the 
development and perfections of Permit G-13909. 
FAILURE TO SUBMIT THIS REPORT WILL MOST LIKELY RESULT IN ANY FUTURE EXTENSION BEING DENIED. 

LIST ALL WORK ACCOMPLISHED and FINANCIAL INVESTMENTS FINANCIAL 
DATES For the period of time between April 27, 2015 and October 1, 2019 INVESTMENT 

2. Describe actions to achieve compliance with conditions of the permit and/or previous extension. 

3. Total number of acres irrigated to date: ___ (NA if not applicable) 

4. Provide the maximum rate, or duty if applicable, of water diverted for beneficial use under this 
permit, if any, to date. 
Maximum rate used to date = ____ cfs (cubic feet per second) 
or 
Maximum rate used to date = ____ gpm (gallons per minute) 

INCOMPLETE REPORTS WILL BE RETURNED. AN ANSWER IS REQUIRED IN EACH ITEM. 

Printed Name/Title ________________________ _ 

Diligence Shown 0 Yes 0 No Date Public Noticed: ---------
For OWRD use only 

Reviewed b : Date: 

Report the rate in the same 
units of measurement as 
specified in the permit, 
being cfs (cubic feet per 
second), gpm (gallons per 
minute) or AF (acre-feet) . 
Do not provide daily, 
monthly or annual water 
volume totals. 




