

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

WASHINGTON COUNTY


EXTENSION OF TIME

The changes approved under Transfer 7327, in the name of City of Portland Parks and Recreation, were to have been completed by October 1, 2000. The City of Portland has requested additional time to complete the changes.

The City of Portland provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved, with the condition that further extensions of time will not be granted without a showing of significant progress toward completion of the change.

The time for completion of the changes approved by Transfer 7327, in the name of City of Portland Parks and Recreation, shall be extended to October 1, 2003.

Witness the signature of the Water Resources Director, affixed SEP 23 2002



Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.