

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

UNION COUNTY


EXTENSION OF TIME

The changes approved under Transfer 6760, in the name of Stan Weishaar, were to have been completed by October 1, 1998. Mr. Weishaar has requested additional time to complete the changes.

Mr. Weishaar provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completed of the changes approved by Transfer 6760, in the name of Stan Weishaar, shall be extended to October 1, 1999.

Witness the signature of the Water Resources Director, affixed DEC 09 1998.



For Martha O. Pagel, Director