

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

CLACKAMAS COUNTY


EXTENSION OF TIME

The change approved under Transfer 7836, in the name of Schmidt Company, was to have been completed by October 1, 1999. Schmidt Company has requested additional time to complete the change. The company has also requested the completion date be set to match the completion date for water use Permit G-13469, which is for use of water from the same well.

The Schmidt Company provided evidence of reasonable diligence in completing the project. The requested extension of time should be approved, including the additional time to match Permit G-13469.

The time for completion of the change approved by Transfer 7836, in the name of Schmidt Company, shall be extended to October 1, 2002.

WITNESS the signature of the Water Resources Director, affixed JUL 27 1999 .

For 

Martha O. Pagel, Director

Under the provisions of OAR 137-004-0080, the applicant may petition for reconsideration of this order. The petition shall set forth specific grounds for reconsideration. The petition for reconsideration must be filed within 60 days after the date this order is served.