## BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

## **UNION COUNTY**

## **EXTENSION OF TIME**

The change approve by Transfer 7470, in the name of Donnovan F. and Patricia A. Hampton, was to have been completed by October 1, 1998. Mr. Hampton has requested additional time to complete the change.

Mr. Hampton provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the change approved by Transfer 7470, in the name of Donnovan F. and Patricia A. Hampton, shall be extended to October 1, 1999.

WITNESS the signature of the Water Resources Director, affixed \_\_\_\_\_\_AUG 3 0 1999

Martha O. Pagel, Director

NOTICE: Under the provisions of OAR 137-004-0080, the applicant may petition for reconsideration of this order. The petition shall set forth specific grounds for reconsideration. The petition for reconsideration must be filed within 60 days after the date this order is served.