

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

Coos County

IN THE MATTER OF AN EXTENSION)
OF TIME WITHIN WHICH TO BEGIN)
AND COMPLETE CONSTRUCTION UNDER)
PERMIT NO. R-2252 AND BEGIN AND)
COMPLETE CONSTRUCTION AND MAKE)
COMPLETE APPLICATION OF WATER)
UNDER PERMIT NO. 26223 IN THE)
NAME OF COOS BAY-NORTH BEND)
WATER BOARD.)

O R D E R

Extending Time Limits

The Coos Bay-North Bend Water Board is the holder of Permit No. R-2252 to construct Joe Ney Reservoir and store therein 2500 acre feet of water from Joe Ney Slough, and Permit No. 26223 to appropriate 8.0 cubic feet of water per second from Joe Ney Slough and the reservoir for municipal purposes.


The Board has advised the Water Resources Director that the appropriation has not been made as described in the permits, but it is their desire to preserve the right for this development.

The Board also advised that work has not been commenced because the studies made in connection with the South Coast Basin Water Plan have not been completed.

It is believed that it will be consistent with the public interest to grant the extension for which application has been made.

NOW, THEREFORE, it hereby is ORDERED that time limits in which to begin and complete construction under the terms of permit R-2252 and begin and complete construction and make complete application of water under the terms of Permit No. 26223 be extended to October 1, 1979.

Dated at Salem, Oregon, this 11th day of May, 1977.


JAMES E. SEXSON
Director