

**BEFORE THE WATER RESOURCES DIRECTOR OF OREGON**

**MORROW COUNTY**


**EXTENSION OF TIME**

The changes approved under Transfer 7368, in the name of Eugene Perello, were to have been completed by October 1, 1999. Mr. Perello has requested additional time to complete the changes.

Mr. Perello provided evidence of reasonable diligence in the completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7368, in the name of Eugene Perello, shall be extended to October 1, 2000.

Witness the signature of the Water Resources Director, affixed OCT 04 1999.

  
\_\_\_\_\_  
Martha O. Pagel, Director

NOTICE: Under the provisions of OAR 137-004-0080, the applicant may petition for reconsideration of this order. The petition shall set forth specific grounds for reconsideration. the petition for reconsideration must be filed within 60 days after the date this order is served.