

BEFORE THE STATE ENGINEER OF OREGON

Marion County

IN THE MATTER OF AN EXTENSION )  
OF TIME WITHIN WHICH TO BEGIN )  
CONSTRUCTION, COMPLETE CON- )  
STRUCTION, AND MAKE COMPLETE )  
APPLICATION OF WATER UNDER )  
PERMITS NO. 10408 AND NO. 10410 )  
IN THE NAME OF THE CITY OF )  
HILLSBORO )  
----- )

O R D E R

Extending Time Limits

The City of Hillsboro is the holder of Permit No. 10408 to appropriate 15.0 second-feet of water from Patton Creek for municipal use and Permit No. 10410 to appropriate 5.0 second-feet of water from Scoggins Creek for municipal use. The time for beginning construction as extended by the State Engineer expired October 1, 1945.

The City has advised the State Engineer that because of shortages caused by the war it has been unable to develop the projects contemplated under these permits but that it has spent \$9,500 for preliminary service and that it desires to preserve the rights involved. The City has filed applications for extensions of time in which to begin construction and complete the projects.

IT IS THEREFORE HEREBY ORDERED that the time limits for beginning of construction, completion of construction and complete application of water under these permits be and the same are hereby extended until October 1, 1947, October 1, 1948, and October 1, 1949, respectively.

Dated at Salem, Oregon this 25th day of October, 1945.

*Chas. E. Stricklin*  
CHAS. E. STRICKLIN  
State Engineer