BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

JOSEPHINE COUNTY

EXTENSION OF TIME

The changes approved under Transfer 8029, in the name of the Illinois Valley Soil and Water Conservation District, were to have been completed by October 1, 1999. The SWCD has requested additional time to complete the changes.

The SWCD provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 8029, in the name of the Illinois Valley Soil and Water Conservation District, shall be extended to October 1, 2000.

Witness the signature of the Water Resources Director, affixed ______

Martha O. Pagel, Director

This is a final order in other that contested case. Pursuant to ORS 536.075 and OAR 137-004-0080 and OAR 690-01-005, you may either petition the Director for reconsideration of this order or petition for judicial review of this order. As provided in ORS 536.075, this order is subject to judicial review under ORS 183.484. Any petition for judicial review of the order must be filed within the time specified by ORS 183.484(2).