

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

UNION COUNTY

EXTENSION OF TIME


The changes approved under Transfer 6760, in the name of Stan Weishaar, were to have been completed by October 1, 1999. Mr. Weishaar has requested additional time to complete the changes.

Mr. Weishaar provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completed of the changes approved by Transfer 6760, in the name of Stan Weishaar, shall be extended to October 1, 2000.

OCT 26 1999

Witness the signature of the Water Resources Director, affixed _____.



Martha O. Pagel, Director

This is a final order in other that contested case. Pursuant to ORS 536.075 and OAR 137-004-0080 and OAR 690-01-005, you may either petition the Director for reconsideration of this order or petition for judicial review of this order. As provided in ORS 536.075, this order is subject to judicial review under ORS 183.484. Any petition for judicial review of the order must be filed within the time specified by ORS 183.484(2).

T-6760.LHN

Special Order Volume 52, Page 1385