

BEFORE THE STATE ENGINEER OF OREGON

Coos County

IN THE MATTER OF AN EXTENSION OF)
TIME WITHIN WHICH TO BEGIN AND)
COMPLETE CONSTRUCTION UNDER PERMIT)
NO. R-2252 AND BEGIN AND COMPLETE)
CONSTRUCTION AND MAKE COMPLETE AP-)
PLICATION OF WATER UNDER PERMIT NO.)
26223 IN THE NAME OF COOS BAY-NORTH)
BEND WATER BOARD)

O R D E R
EXTENDING TIME LIMITS

The Coos Bay-North Bend Water Board is the holder of permit No. R-2252 to construct Joe Ney Reservoir and store therein 2500 acre feet of water from Joe Ney Slough, and permit No. 26223 to appropriate 8.0 cubic feet per second of water from Joe Ney Slough and the reservoir for municipal use.


The Board has advised the State Engineer that the appropriation has not been made as described in the permits, but it is its desire to preserve the right for this development.

The Board has further advised that construction work has not been commenced due to lack of available funds.

It is believed that it will be consistent with the public interest to grant the extension for which application has been made.

NOW, THEREFORE, it hereby is ORDERED that the time limits in which to begin and complete construction under the terms of permit No. R-2252 and begin and complete construction and make complete application of water under the terms of permit No. 26223 be extended to October 1, 1975.

Dated at Salem, Oregon, this 23rd day of June, 1971.


CHRIS L. WHEELER
State Engineer