

**BEFORE THE WATER RESOURCES DEPARTMENT  
OF THE  
STATE OF OREGON**

In the Matter of Application for Extension     )     FINAL ORDER APPROVING AN  
of Time for Transfer of Water Right         )     EXTENSION OF TIME  
T-9815 Wasco County, Oregon

**Applicant**

Monte and Jan Wasson  
6088 Eightmile Road  
The Dalles, Oregon 97058

**Findings of Fact**

1. On April 20, 2007, the Department received an application for extension of time for transfer of water right from Monte and Jan Wasson for Transfer application T-9815.
2. The Water Resources Department issued an order approving Transfer Application T-9815 on July 20, 2005. The order was recorded in Special Order Volume 65, at Page 463. The order set a transfer completion date of October 1, 2006.
3. The applicant has irrigated 23.8 acres of the land. The additional point of diversion land on the transfer application has been irrigated from the original point of diversion (additional 26.0 acres).
4. The applicant needs to develop the additional point of diversion. The damage from a high water event to the stream bank must be repaired before placement of the pumping station can be done.
4. The applicant has requested that the time for completion be extended to October 1, 2008.

**Conclusions of Law**


Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-9815.

<p>This is a final order in other than contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.</p>
---

**Now, therefore, it is ORDERED:**

The time for completion of the change in place of use and additional point of diversion, authorized by T-9815, shall be extended to October 1, 2008.

Dated at Salem, Oregon this 24<sup>th</sup> day of May, 2007

  
Phillip C. Ward, Director

Mailing date: MAY 31 2007