BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

MARION COUNTY

EXTENSION OF TIME

The changes approve under Transfers 7019 and 7020, both in the name of Miller Forests, Inc., were to have been completed by October 1, 1998. Miller Forests, Inc. has requested additional time to complete the changes.

Miller Forests, Inc. provided evidence of reasonable diligence in completing the projects. The requests for extension of time should be approved.

The time for completion of the changes approved by Transfers 7019 and 7020, both in the name of Miller Forests, Inc., shall be extended to October 1, 1999.

Martha O. Pagel, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.