

**BEFORE THE WATER RESOURCES DIRECTOR OF OREGON**

**WASHINGTON COUNTY**


**ORDER APPROVING AN EXTENSION OF TIME**

The changes approved under Transfer 7327, in the name of the City of Portland Parks and Recreation, were to have been completed by October 1, 2000. Special Order Volume 56, Page 1000 approved a previous request for an extension of time extending the completion date to October 1, 2003. The City of Portland Parks and Recreation have again requested additional time to complete the changes.

The City of Portland Parks and Recreation have provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7327, in the name of the City of Portland Parks and Recreation, shall be extended to October 1, 2004.

WITNESS the signature of the Water Resources Director, affixed OCT 13 2003

  
\_\_\_\_\_  
Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005 you may either petition for judicial review or petition the Director for reconsideration of this order.