

**BEFORE THE WATER RESOURCES DEPARTMENT  
OF THE  
STATE OF OREGON**

In the Matter of Application for Extension     )  
of Time for Transfer Application T-10940,     )  
Union County                                     )

FINAL ORDER APPROVING AN  
EXTENSION OF TIME

**Applicant**

Jeff Auxier  
5285 Meadows Rd, Suite 333  
Lake Oswego, OR 97035

**Authority**

OAR 690-380-6020 establish an application process and criteria for the review of extensions of time for the completion of changes authorized under water right transfers.

**Findings of Fact**

1. On September 25, 2015, the Department received an application for extension of time for Transfer Application T-10940.
2. The Department issued an order approving Transfer Application T-10940 on May 8, 2013. The order was recorded in Special Order Volume 89, Pages 628-635. The order set a transfer completion date of October 1, 2014.
3. The applicant has installed the fish screen, flow meter, and irrigated 66.6 acres.
4. To fully complete the change, the applicants needs to re-install a booster pump previously removed by a former landowner.
5. The applicant has requested that the time for completion of beneficial use be extended to October 1, 2020.

**Conclusions of Law**


Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-10940.

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

**Now, therefore, it is ORDERED:**

The time for completion of the changes in place of use authorized by T-10940 shall be extended to October 1, 2020.

Dated at Salem, Oregon this 21 day of October, 2015.

  
\_\_\_\_\_  
Dwight French, Water Right Services Administrator, for  
THOMAS M. BYLER, DIRECTOR

Mailing date:                     OCT 26 2015