

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

JACKSON COUNTY


EXTENSION OF TIME

The changes approved under Transfer 8057, in the names of William Kane, Brian Cam and Wayne Marshall, were to have been completed by October 1, 2003. William Kane, Brian Cam and Wayne Marshall have requested additional time to complete the change.

William Kane, Brian Cam and Wayne Marshall provided evidence of reasonable diligence in completing the project and compelling reasons why the project could not be completed in the time allowed. The request for extension of time should be approved.

The time for completion of the change approved by Transfer 8057, in the name of William Kane, Brian Cam and Wayne Marshall, shall be extended to October 1, 2004.

Witness the signature of the Water Resources Director, affixed OCT 13 2003.



Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.