

BEFORE THE STATE ENGINEER OF OREGON

Baker County

IN THE MATTER OF AN EXTENSION OF TIME )  
WITHIN WHICH TO BEGIN CONSTRUCTION, )  
COMPLETE CONSTRUCTION AND MAKE COMPLETE )  
APPLICATION OF WATER UNDER PERMIT NO. )  
7782, IN THE NAME OF THE CITY OF BAKER )  
----- )

ORDER  
EXTENDING TIME

The City of Baker is the holder of Permit No. 7782 to appropriate 1.0 second-foot of water from Sam-O-Spring for municipal use.

The city has advised the State Engineer that the appropriation described in this permit has not been made, but it is its desire to preserve the right for this development.

It is believed that the preservation of the water right represented by Permit No. 7782 is in the public interest and

NOW, THEREFORE, it hereby is ORDERED that the time limits under this permit be extended as follows: until October 1, 1952 for beginning of construction, until October 1, 1953 for completion of construction and until October 1, 1954 for complete application of water.

Dated at Salem, Oregon this 19th day of July, 1950.

  
CHAS. E. STRICKLIN  
State Engineer