

**BEFORE THE WATER RESOURCES DEPARTMENT
OF THE
STATE OF OREGON**

In the Matter of Application for Extension)
of Time for Transfer of Water Right) FINAL ORDER APPROVING AN
T-9212, Union County, Oregon) EXTENSION OF TIME

Applicant

DAVID & LOIS JOHNSON
60917 WRIGHT ROAD
LAGRANDE, OR 97850

Findings of Fact

1. The Water Resources Department issued an order approving Transfer Application T-9212 in the name of Robert Brogotti, on August 9, 2004. The order was recorded in Special Order Volume 61, at Page 64. The order set a transfer completion date of October 1, 2005.
2. The Water Resources Department issued an assignment from Robert Brogotti, to David E. Johnson and Lois R. Johnson, signed on June 9, 2009.
3. On June 8, 2009, the Department received an application for extension of time for transfer of water right T-9212 from David and Lois Johnson.
4. Completion of the change was not accomplished within the time prescribed on the order. An extension of the time to complete the project is necessary for the applicant to fully comply with the terms of the order approving the transfer.
5. The applicant has requested that the time for completion of beneficial use be extended to October 1, 2010.

Conclusions of Law

Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-9212.

This is a final order in other than contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Now, therefore, it is ORDERED:

The time for completion of beneficial use authorized by T-9212 shall be extended to October 1, 2010.

Dated at Salem, Oregon this 23rd day of June, 2009



Phillip C. Ward, Director

Mailing date: JUN 24 2009