

IN THE MATTER OF AN EXTENSION OF )  
TIME WITHIN WHICH TO BEGIN CON- )  
STRUCTION, COMPLETE CONSTRUCTION, )  
AND MAKE COMPLETE APPLICATION OF )  
WATER UNDER PERMIT NO. 19000 IN )  
THE NAME OF OREGON STATE GAME )  
COMMISSION ----- )

O R D E R  
EXTENDING TIME LIMITS

The Oregon State Game Commission is the holder of Permit No. 19000, which grants a right to the use of 15.0 cubic feet of water per second from Oak Springs Creek for fish propagation.

The time for beginning of construction under the permit in question expired March 15, 1951.

The Oregon State Game Commission has advised the State Engineer that the appropriation described under this permit has not been made because of inability to obtain the necessary materials at this time, but that it is its desire to preserve the right for this development.

It is considered by the State Engineer that the preservation of the right in question is consistent with the public interest, and

IT IS THEREFORE HEREBY ORDERED that the time limits under Permit No. 19000 be and the same hereby are extended as follows:

Until October 1, 1954, for beginning of construction  
Until October 1, 1955, for completion of construction  
Until October 1, 1956, for complete application of water.

Dated at Salem, Oregon, this 28th day of May, 1951.

  
CHAS. E. STRICKLIN  
State Engineer