

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

UMATILLA COUNTY


EXTENSION OF TIME

Transfer 6416, in the name of J.R. Simplot Company, approved by order of the Water Resources Director, entered May 4, 1992, allowed a change in point of appropriation, to be completed by October 1, 1993. The time for completion was extended to October 1, 1995.

The J.R. Simplot Company has requested an extension until October 1, 1996, to complete the change in point of appropriation. They have shown reasonable diligence toward completion of the change.

The time to complete the change in point of appropriation allowed by transfer 6416, in the name of J.R. Simplot Company, is EXTENDED to October 1, 1996.

WITNESS the signature of the Water Resources Director, affixed June 4, 1996.


for Martha O. Pagel, Director