

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

POLK COUNTY

ORDER APPROVING AN EXTENSION OF TIME

The changes approved under Transfer 6696, in the name of Rickreall Community Water Association, were to have been completed by October 1, 1995. The association has requested additional time to complete the changes.

The association provided evidence of reasonable diligence in attempting to complete the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 6318, in the name of the Rickreall Community Water Association, shall be extended to October 1, 2000.

WITNESS the signature of the Water Resources Director,

affixed AUG 29 1995.

  
\_\_\_\_\_  
Martha O. Pagel, Director