



4. To fully complete the change, the applicant needs to install the meters and connectors necessary to complete the system.
5. The applicant has requested that the time for completion of beneficial use be extended to October 1, 2031, which would be an eleven year extension. The applicant did not provide sufficient justification in the extension application to grant an extension for more than one year. Consistent with OAR 690-380-6020(3), the Department will extend the transfer completion date to October 1, 2023.


**Conclusions of Law**

Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-13078.

**Now, therefore, it is ORDERED:**

The time for completion of the changes authorized by Transfer Application T-13078 shall be extended to **October 1, 2023**.

Signed at Salem, Oregon on NOV 10 2021

  
\_\_\_\_\_  
Lisa V. Jaramillo, Transfer and Conservation Section Manager for  
THOMAS M. BYLER, DIRECTOR  
Oregon Water Resources Department

Mailing date: NOV 11 2021