

Umatilla County

IN THE MATTER OF AN EXTENSION OF )  
TIME WITHIN WHICH TO BEGIN AND )  
COMPLETE CONSTRUCTION AND MAKE )  
COMPLETE APPLICATION OF WATER UNDER )  
PERMITS NOS. 25920 AND 25924 IN THE )  
NAME OF TEEL IRRIGATION DISTRICT )  
-----

O R D E R

The Teel Irrigation District is the holder of permit No. 25920 which grants the right to appropriate 60 cubic feet per second of water from the Umatilla River and McKay Reservoir for irrigation and supplemental irrigation.

The District is also the holder of permit No. 25924 which grants the right to appropriate 30 cubic feet per second of water from the Umatilla River and McKay Reservoir for irrigation and supplemental irrigation.


The District has advised the State Engineer that the appropriations have not been made as described in the permits, but it is the desire of the District to preserve the rights for these developments.

The District has further advised that it has been necessary to develop alternative plans for providing its own storage facilities on lands within the boundaries of the District, and that the District is in the process of compiling cost estimates and necessary engineering data for such plans.

It is believed that it will be consistent with the public interest to grant the extension for which application has been made.

It is ORDERED that the time limit in which to begin construction, complete construction, and make complete application of water under permits Nos. 25920 and 25924 be extended to October 1, 1970.

Dated at Salem, Oregon, this 21st day of November, 1966.

  
CHRIS L. WHEELER  
State Engineer