

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

DESCHUTES COUNTY


EXTENSION OF TIME

The changes approved by Transfer 7009, in the name of the City of Bend, were to have been completed by October 1, 1987. The City has requested additional time to complete the changes.

The City provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7009, in the name of the City of Bend, shall be extended to October 1, 2000.

WITNESS the signature of the Water Resources Director, affixed MAR - 4 1999 .



Martha O. Pagel, Director

Under the provisions of OAR 137-004-0080, the applicant may petition for reconsideration of this order. The petition shall set forth specific grounds for reconsideration. The petition for reconsideration must be filed within 60 days after the date this order is served.