

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

DESCHUTES COUNTY


EXTENSION OF TIME

The change approved under Transfer 7009, in the name of the City of Bend, was to have been completed by October 1, 1987. Special Order Volume 53, Page 320 approved a previous request for an extension of time extending the completion date to October 1, 2000. The City of Bend has again requested additional time to complete the change.

The City of Bend provided evidence of reasonable diligence in completing the project. The requested extension of time should be approved.

The time for completion of the change approved by Transfer 7009, in the name of the City of Bend, shall be extended to October 1, 2012.

WITNESS the signature of the Water Resources Director, affixed APR 04 2003.



Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.