


IN THE MATTER OF APPLICATION FOR)
 EXTENSIONS OF TIME TO COMPLETE)
 CONSTRUCTION WORK AND APPLY THE) ORDER
 WATER TO THE PROPOSED USE UNDER)
 STATE ENGINEER'S PERMITS.)
 -----)

It appearing that good cause has been shown by the following permittees for the granting of extensions of time within which to complete their respective appropriations made under their permits, the following extensions of time were granted by the State Engineer:

Name	Permit No.	To Complete	To Apply Water
Flakland Development Co.	E 82	Oct. 1, 1928	
Western Oregon Development Co.	1401		Oct. 1, 1928
A. W. Karterman	2690	Oct. 1, 1927	Oct. 1, 1927
	R344	" " "	
Ralph C. Foster	2936	Oct. 1, 1927	Oct. 1, 1927
*Oregon City	3778	Oct. 1, 1930	
Harry V. Gates	5592	Oct. 1, 1928	Oct. 1, 1928
T. J. Ware	5621	Oct. 1, 1927	Oct. 1, 1927
Ore. & Western Colonization Co.	5699		Oct. 1, 1928
M. F. Hanley	5759	June 1, 1928	Oct. 1, 1928
Hugh B. Rankin, Forest Supervisor	5770		Oct. 1, 1930
John Kirkley	5776		Oct. 1, 1927
James A. Wyllie	5792		Oct. 1, 1927
Jesse Tetherow	5832		Oct. 1, 1928
Ray Duncan	5867	Oct.	Oct. 1, 1928
Milton V. Groce	5973		Oct. 1, 1927
C. B. Dahl	6052	June 1, 1928	Oct. 1, 1928
Samuel E. Walker	6659	June 1, 1928	
C. C. McBride	6661	June 1, 1928	
E. B. Forton	6792	June 1, 1928	Oct. 1, 1928
B. Timaeus	6818	Oct. 1, 1928	
F. Lillian Shumway	R509	Oct. 1, 1928	
	3706	" " "	Oct. 1, 1928
	5162	" " "	" " "
Methodist Camp Ground Association	7043	Oct. 1, 1928	Oct. 1, 1929

(*NOTE: The time for beginning of construction under this permit has also been extended to January 1, 1929.)

Dated this 6th day of April, 1927.


 Rhea Luper,
 State Engineer.