

**BEFORE THE WATER RESOURCES DEPARTMENT
OF THE
STATE OF OREGON**

In the Matter of Application for Extension)
of Time for Transfer of Water Right)
T-8942 Jackson County, Oregon) **FINAL ORDER APPROVING AN
EXTENSION OF TIME**

Applicant

Herschel E. Wright
1388 Upper Applegate Road
Jacksonville, Oregon 97530

Findings of Fact

1. On May 16, 2008, the Department received an application for extension of time for transfer of water right from Herschel E. Wright for Transfer application T-8942.
2. The Water Resources Department issued an order approving Transfer Application T-8942 on December 31, 2002. The order was recorded in Special Order Volume 56, at Page 2284. The order set a transfer completion date of October 1, 2004.
3. The applicant has installed all required components to irrigate the 11 acres.
4. The applicant had the fish screen installed in March of 2005, therefore the applicant needs an extension to complete the Claim of Beneficial Use.
5. The applicant has requested that the time for completion be extended to October 1, 2005.

Conclusions of Law

Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-8942.

This is a final order in other than contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Now, therefore, it is ORDERED:

The time for completion of the change in an additional point of diversion authorized by T-8942, shall be extended to October 1, 2005.

Dated at Salem, Oregon this 9th day of July, 2008



PC Phillip C. Ward, Director

Mailing date: JUL 11 2008