BEFORE THE STATE ENGINEER OF OREGON

Clackemas County

IN THE MATTER OF AN APPLICATION FOR EXTENSION OF TIME TO BEGIN AND COMPLETE CONSTRUCTION UNDER PERMIT NO. 34426 IN THE NAME OF CLACKAMAS WATER DISTRICT		<u>ORDER</u>
Carrotte attract Data (table)	•	

The Clackamas Water District is the holder of permit No. 34426 which grants the right to appropriate not to exceed 6.5 cubic feet per second of water from Clackamas River for municipal use.

The District has advised the State Engineer that the appropriation has not been made as described in the permit, but it is the District's desire to preserve the right for this development.

The District has further advised that construction was started in August, 1971, and is continuing.

It is believed that it will be consistent with the public interest to grant said extension.

NOW, THEREFORE, it hereby is ORDERED that the time limits to begin construction under permit No. 34426 be extended to September 1, 1971, and the time limits to complete construction under permit No. 34426 be extended to October 1, 1972.

Dated at Salem, Oregon, this 15th day of December, 1971.

CHRIS L. WHEELER State Engineer

Jakeler