

**BEFORE THE WATER RESOURCES DEPARTMENT
OF THE
STATE OF OREGON**

In the Matter of Application for Extension) FINAL ORDER APPROVING AN
of Time for Transfer of Water Right) EXTENSION OF TIME
T-9985 Deschutes County, Oregon

Applicant

CENTRAL OREGON IRRIGATION DISTRICT
1055 SW LAKE COURT
REDMOND OREGON 97756

Findings of Fact

1. On June 04, 2007, the Department received an application for extension of time for transfer of water right from Central Oregon Irrigation District for Transfer application T-9985.
2. The Water Resources Department issued an order approving Transfer Application T-9985 on September 13, 2005. The order was recorded in Special Order Volume 67, at Page 117. The order set a transfer completion date of October 1, 2006.
3. The applicant has beneficially used all water authorized in the tax lots except for tax lot 100 and tax lot 700.
5. The applicant needs to complete the planting and irrigate the pasture in tax lot 700 and finish clearing, planting and irrigating the remaining area of tax lot 100.
6. The applicant has requested that the time for completion be extended to October 1, 2007.

Conclusions of Law

Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-9985.

This is a final order in other than contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Now, therefore, it is ORDERED:

The time for completion of the changes in place of use authorized by T-9985, shall be extended to October 1, 2007.

Dated at Salem, Oregon this 15th day of June, 2007

Phillip C. Ward

Phillip C. Ward, Director

Mailing date: JUN 20 2007