


Now, therefore, it is ORDERED:

The time for completion of the change in point of diversion, authorized by T-6588, shall be extended to October 1, 2007.

Dated at Salem, Oregon this 16th day of March, 2007


FCA Phillip C. Ward, Director

Mailing date: MAR 20 2007