

**BEFORE THE WATER RESOURCES DEPARTMENT
OF THE
STATE OF OREGON**

In the Matter of Application for Extension) FINAL ORDER APPROVING AN
of Time for Transfer of Water Right) EXTENSION OF TIME
T-6589 Umatilla County, Oregon

Applicant

Warren and Vivian Taylor
41095 Taylor Lane
Pendleton, Oregon 97801

Findings of Fact

1. On January 12, 2007, the Department received an application for extension of time for transfer of water right from Warren & Vivian Taylor for Transfer application T-6589.
2. The Water Resources Department issued an order approving Transfer Application T-6589 on December 17, 2003. The order was recorded in Special Order Volume 58, at Page 463. The order set a transfer completion date of October 1, 2005.
3. The applicant has completed all changes as described in the final order, except for obtaining approval by the Oregon Department of Fish and Wildlife for the custom made fish screen.
4. The applicant needs to install a manufactured fish screen recognized and approved by the Oregon Department of Fish and Wildlife.
4. The applicant has requested that the time for completion be extended to October 1, 2006.

Conclusions of Law

Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-6589.

This is a final order in other than contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Now, therefore, it is ORDERED:

The time for completion of the change in point of diversion, authorized by T-6589, shall be extended to October 1, 2007.

Dated at Salem, Oregon this 16th day of March, 2007


Phillip C. Ward, Director

Mailing date: ~~MAR 20~~ 2007