

BEFORE THE STATE ENGINEER OF OREGON

Jefferson County

IN THE MATTER OF AN EXTENSION)
OF TIME WITHIN WHICH TO BEGIN)
AND COMPLETE CONSTRUCTION AND)
MAKE COMPLETE APPLICATION OF)
WATER UNDER PERMIT NO. 25921)
IN THE NAME OF NORTH UNIT)
IRRIGATION DISTRICT -----)

O R D E R
EXTENDING TIME LIMITS

The North Unit Irrigation District is the holder of permit No. 25921 to appropriate 200 cubic feet per second of water from Crooked River for supplemental irrigation of 49,999 acres of land.


The District has advised the State Engineer that the appropriation has not been made as described in the permit, but it is its desire to preserve the right for this development.

The District has further advised that work is being held in abeyance pending final allocation of the waters of Prineville Reservoir, and that construction and installation of a pumping plant and pipeline from Crooked River to the main canal of the District cannot be designed until the Bureau of Reclamation has allocated the waters.

It is believed that it will be consistent with the public interest to grant the extension for which application has been made.

NOW, THEREFORE, it is hereby ORDERED that the time limits in which to begin construction and complete construction and make complete application of water under the terms of permit No. 25921 be extended to October 1, 1964.

Dated at Salem, Oregon this 28th day of March 1963.


CHRIS L. WHEELER
State Engineer