

BEFORE THE STATE ENGINEER OF OREGON

Lane County

IN THE MATTER OF AN APPLICATION)
FOR EXTENSION OF TIME TO BEGIN)
AND COMPLETE CONSTRUCTION UNDER)
PERMIT NO. 33923 IN THE NAME OF)
CITY OF DUNES CITY)

O R D E R

The City of Dunes City is the holder of permit No. 33923 to appropriate not to exceed 1.4 cubic feet per second of water from Woahink Lake for domestic use.

The City has advised the State Engineer that the appropriation has not been made as described in the permit, but it is its desire to preserve the right for this development.

The City has further advised that preliminary engineering work on the project has been completed.

It is believed that it will be consistent with the public interest to grant said extension.

NOW, THEREFORE, it hereby is ORDERED that the time limits to begin and complete construction under permit No. 33923 be extended to October 1, 1972.

Dated at Salem, Oregon, this 29th day of January, 1971.


CHRIS L. WHEELER
State Engineer