

**BEFORE THE WATER RESOURCES DEPARTMENT
OF THE
STATE OF OREGON**

In the Matter of Application for Extension) FINAL ORDER APPROVING AN
of Time for Transfer of Water Right) EXTENSION OF TIME
T-9367, Marion County, Oregon)

Applicant

Bizon Nursery
17661 Boones Ferry Road NE
Hubbard, Oregon 97032

Findings of Fact

1. On October 31, 2005, the Department received an application for extension of time for transfer of water right T-9367 from Steve Bizon for Bizon Nursery.
2. The Water Resources Department issued an order approving Transfer Application T-9367 in the name of Bizon Nursery, on July 26, 2004. The order was recorded in Special Order Volume 60, at Page 685. The order set a transfer completion date of October 1, 2005.
3. The applicant has completed the underground main line system. To fully complete the change, it will be necessary for the applicant to complete construction of the new well.
4. The landowner has requested that the time for completion of beneficial use be extended to October 1, 2006.

Conclusions of Law


Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-9367.

This is a final order in other than contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Now, therefore, it is ORDERED:

The time for completion of beneficial use authorized by T-9367 shall be extended to October 1, 2006.

Dated at Salem, Oregon this 15th day of November, 2005



Phillip C. Ward, Director

Mailing date: NOV 01 2005