



3. The Applicant has requested that the time for completion and finalization of the project approved by Allocation of Conserved Water Application CW-137 be extended until April 15, 2024.


**Conclusions of Law**

The Department has determined that the Applicant has shown reasonable diligence to complete and finalize the conservation project within the time period established by the Order Approving Allocation of Conserved Water CW-137.

**Now, therefore, it is ORDERED:**

The deadline for submitting the Notice of Completion and Request for Finalization shall be extended to April 15, 2024.

DATED NOV 17 2023



Lisa J. Jaramillo, Transfer and Conservation Section Manager, for  
DOUGLAS E. WOODCOCK, ACTING DIRECTOR  
Oregon Department of Water Resources

Mailing date: NOV 20 2023