

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

UMATILLA COUNTY


EXTENSION OF TIME

The changes approved under Transfer 7531, in the name C&B Livestock, Inc., were to have been completed by October 1, 1999. Ron Baker of C&B Livestock has requested additional time to complete the changes.

C&B Livestock, Inc. provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7531, in the name C&B Livestock, Inc., shall be extended to October 1 2000.

Witness the signature of the Water Resources Director, affixed JAN 19 2000.



for Martha O. Pagel, Director

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.