

BEFORE THE STATE ENGINEER OF OREGON

Umatilla County

IN THE MATTER OF AN EXTENSION OF
TIME WITHIN WHICH TO BEGIN AND
COMPLETE CONSTRUCTION AND MAKE
COMPLETE APPLICATION OF WATER
UNDER PERMITS NOS. 25920 and 25924
IN THE NAME OF TEEL IRRIGATION DISTRICT }

O R D E R

The Teel Irrigation District is the holder of permit No. 25920 for a permit to appropriate 60 cubic feet per second of water from the Umatilla River and McKay Reservoir for irrigation and supplemental irrigation.

The district is also the holder of permit No. 25924 for a permit to appropriate 30 cubic feet per second of water from the Umatilla River and McKay Reservoir for irrigation and supplemental irrigation.


The district has advised the State Engineer that the appropriations have not been made as described in the permit, but it is its desire to preserve the rights for these developments.

The district has further advised that it has entered into a contract with the Bureau of Reclamation for storage capacity in McKay Reservoir, and negotiations are underway for obtaining finances for construction of the necessary irrigation works.

It is believed that it will be consistent with the public interest to grant the extension for which application has been made.

It is ORDERED that the time limit in which to begin construction under permits numbered 25920 and 25924 be extended to May 29, 1963, and the time limits in which to complete construction and make complete application of water under the permits be extended to October 1, 1965.

Dated at Salem, Oregon this 26th day of March 1962.


LEWIS A. STANLEY
State Engineer