BEFORE THE WATER RESOURCES DEPARTMENT OF THE STATE OF OREGON

In the Matter of Application for Extension of Time for Transfer of Water Right)	FINAL ORDER APPROVING AN EXTENSION OF TIME
Authorized by T-9071, Josephine County,)	LATENSION OF TIME
Oregon)	

Applicant

Patsy A. Wargin 4295 Holland Loop Road Cave Junction, OR 97523

Findings of Fact

- 1. On August 26, 2004, the Department received an application for extension of time for transfer of water right from Patsy A. Wargin.
- The Water Resources Department issued an order approving Transfer Application T-9071 on January 2, 2003. The order was recorded in Special Order Volume 57, at Page 6. The order set a transfer completion date of October 1, 2004, and the date for submission of a claim of beneficial use as October 1, 2005.
- 3. The applicant has drilled the well, and installed the pump and flow meter. A portion of the mainline is installed. This is a shared well with Transfer application T-9072.
- 4. The applicant requested an extension because they are unable to complete development of the requested point of appropriation by the completion date. The applicant needs to install the balance of the mainline and laterals, and acquire sprinkler system to complete the change.

Conclusions of Law

Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-9071.

Now, therefore, it is ORDERED:

The time for completion of the change in point of appropriation, authorized by T-9071 shall be extended to October 1, 2006.

Dated at Salem, Oregon this 20th day of Septense 2004

Phillip C. Ward Acting Director